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Section 1 Introduction 
This  is  the  United  States  Department  of  Agriculture  (USDA)  Agricultural  Research  Service 
(ARS)  Building  Block  Plan  (BBP)  supporting  the USDA Asset Management  Plan  (AMP),  as 
required  by Executive Order  (E.O.)  13327,  “Federal Real  Property Asset Management.” This 
plan is guided by the principles of the Federal Real Property Council (FRPC) established by E.O. 
13327.  The  BBP  documents  the  “as‐is”  state  of  Asset Management within  ARS,  as well  as 
current initiatives.  This ARS BBP is organized into eight sections described in Table 1 below.  

 

SECTION CONTENTS 

Section 1 An introduction and description of the approach, content of this plan, and focus 
areas for initiatives. 

Section 2 ARS mission and its real property support in implementing its missions and 
strategic goals, its human capital and organizational structure, decision-making 
framework, owner’s objectives, appropriations and authorities, and “to be” areas 
for process initiatives.    

Section 3 ARS acquisition planning for real property assets, development of the capital 
plan, identification of its prioritized acquisition list each fiscal year, measurement 
of the effectiveness of its acquisition results, key initiatives to improve financial 
management and acquisition performance, and “to be” areas for a 5-year 
Capital Planning and Repairs Plan. 

Section 4 ARS operation of its real property assets, its inventory system, its Operations 
and Maintenance Plans, its Asset Business Plans (Facility Master Plans, etc.) 
and its periodic evaluation of assets.   

Section 5 ARS disposal practices of unneeded real property assets, measures of the 
effectiveness of its redeployment actions and identified key initiatives to improve 
the pace of disposition as well as its ability to dispose of difficult, 
environmentally challenged properties.  Lists of ARS recent disposals are 
provided as a frame of reference.  Plans for disposals of assets in current and 
future years are attached.   

Section 6 ARS performance measures and continuous monitoring. 

Section 7 Acronym List 

Section 8 This section contains documents that influence or better define ARS real 
property management, but are not policy.  Examples are strategic plans, the 
most current 3-year rolling timeline, or mission statements and goals. 

Table 1: Agricultural Research Service BBP Organization
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Background 

ARS is USDA’s principal in‐house research agency. It is one of the four component agencies of 
the  Research,  Education,  and  Economics  (REE)  Mission  Area.  Congress  first  authorized 
federally  supported  agricultural  research  in  the Organic Act  of  1862, which  established  the 
USDA.  

 

In addition to ARS, REE has three other Agencies: 

• Cooperative State Research, Education and Extension Service (CSREES) 

• Economic Research Service (ERS) 

• National Agricultural Statistics Service (NASS) 

 

In fulfilling the REE Mission, ARS has primary responsibility to: 

• Provide initiative and leadership in agricultural research 

• Conduct  research  on  broad  regional  and  national  agricultural  and  related 
problems 

• Conduct research in support of Federal action and regulatory agencies 

• Provide  technical  expertise  to meet national  food,  food  safety,  and  environmental 
emergencies 

• Serve as an agricultural science resource to the executive and legislative branches 

 

ARS  research  activities  are  carried  out  at  more  than  105  domestic  and  3  foreign  research 
locations  so  that  problems  of  regional,  national,  and  international  nature  can  be  addressed 
under  the most  favorable research environment. Many ARS activities or programs are  located 
on  university  campuses  of  land‐grant  colleges  and  State  agricultural  experiment  stations  to 
assure cooperation and interaction with State and university scientists.  

 

To accomplish its mission, the ARS organization includes approximately: 

• 1,000 research projects within 23 national programs 

• 2,100 scientists 

• 6,000 other employees 

• 108 total research locations  

• $1.06 billion fiscal year 2007 budget 

ARS  research  is  organized  into  23  National  Programs.    These  programs  serve  to  bring 
coordination,  communication,  and  empowerment  to  the  more  than  1200  research  projects 
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carried out by ARS.  The National Programs focus on the relevance, impact, and quality of ARS 
research.   The four major categories and 23 programs are listed below. 

 

Nutrition, Food Safety/Quality 

• Human Nutrition   

• Food Safety (animal and plant products)  

• Quality and Utilization of Agricultural Products 
 

Animal Production and Protection 

• Food Animal Production   

• Animal Health   

• Veterinary, Medical, and Urban Entomology  

• Aquaculture  

 

Natural Resources and Sustainable Agricultural Systems 

• Water Resource Management   

• Soil Resource Management   

• Air Quality   

• Global Change  

• Rangeland, Pasture, and Forages 

• Manure and Byproduct Utilization  

• Integrated Agricultural Systems   

• Water Availability and Watershed Management 

• Agricultural System Competitiveness and Sustainment 

• Bioenergy and Energy Alternatives  

 

Crop Production and Protection 

• Plant Genetic Resources, Genomics and Genetic Improvement   

• Plant Biological and Molecular Processes 

• Plant Diseases  

• Crop Protection and Quarantine  
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• Crop Production  

• Methyl Bromide Alternatives  
 

1.1 ARS Organization 

 
Figure 1: ARS Organization 

1.1.1 Administrator 
The  ARS  Administrator  manages  ARS.  The  ARS  Administrator  is  responsible  for  all  ARS 
activities  including planning,  executing  and balancing programs,  and deploying  resources  to 
achieve Agency objectives.   The ARS Administrator is responsible for formulating ARS policy, 
advising  the Department on policy  relating  to national agricultural  research matters, and  for 
coordinating ARS planned activities with cooperators in the public and private sectors as well 
as with other Federal agencies  that are served by ARS.   The Administrator  is also responsible 
for assessing general program progress, evaluating broad program areas for performance, and 
for representing ARS to the Under Secretary, REE, the Secretary of Agriculture, and other such 
Cabinet‐ and sub‐Cabinet‐level Administrators with whom ARS interacts.  
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The general performance of  research  is managed on  a national basis  through Area Directors 
(AD) at the eight Area Offices and the Director at the National Agricultural Library (NAL).   In 
planning, budgeting, and managing the overall ARS program, the Administrator is assisted by 
the: 

• National Program Staff (NPS)  

• Budget and Program Management Staff (BPMS) 

• Administrative and Financial Management (AFM) 

1.1.2 Area Directors (AD); Director, NAL 
Area Directors are responsible for laboratory and field implementation of ARS programs in their 
respective Areas, which are consistent with the Administratorʹs policies and ARS Strategic Plan.  
The AD line management includes the following responsibilities to:  

 

Direct and execute approved programs 

• Recruit, employ, evaluate, and make the best utilization of ARS scientists  in keeping 
with national program needs and requirements 

• Participate with NPS in planning and conducting program reviews and in executing 
recommendations resulting from them 

• Approve annual reports, and plan as well as position resource management plans 

• Participate with NPS, through the ARS Budget Board, in developing the ARS budget 

• Maintain coordination with State experiment station directors, regional councils, and 
other individuals and groups that have an interest in agriculture 

1.1.3 National Program Staff (NPS) 
NPS is the Administratorʹs chief technical advisers for the national research programs. NPS has 
direct  responsibility  for  leading budget development, coordination,  review, and evaluation of 
ARS  national  programs  to  ensure  proper  interaction,  balance,  and  distribution  of  research 
efforts  focused  upon  national  and major  regional  issues.   NPS  establishes  long‐range  goals, 
strategic and operational plans, and program priorities.  NPS also plans and conducts program 
reviews;  coordinates,  monitors,  and  evaluates  national  and  regional  programs;  maintains 
coordination with scientists, administrators, the public and private cooperators on research and 
budget needs; and provides  liaison  services  for Agency programs between ARS and Federal, 
State, private, and public interactions. 

1.1.4 Budget and Program Management Staff (BPMS) 
BPMS  is  responsible  for  the administration of ARS budgetary activities and  funding policies. 
BPMS provides functional leadership in all aspects of the Agencyʹs annual budget submission, 
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providing  justification  to  the  Secretary  of  Agriculture,  Office  of  Management  and  Budget 
(OMB), and  to  the Congressional Appropriations Committees. This responsibility  includes  the 
efficient stewardship of appropriated and contributed funds utilized at more than 107 locations 
and  62 work  sites,  including maintenance of  its  laboratories, buildings  and  facilities  that  are 
located  across  the United  States  and  abroad.    BPMS  is  the  recognized  authority  on  budget 
formulation, presentation, execution and implementation. 

1.1.5 Administrative and Financial Management (AFM) 
AFM  assists  the  ARS  Administrator  in  establishing  policies  for  the  overall  planning  and 
administration of various programs. AFM conducts key assignments for all of ARS and serves 
as an extension of the Office of Administrator to many outside parties engaged in programs of 
mutual interest to ARS.  AFM consists of the following Divisions:  Human Resources; Financial 
Management;  Acquisition  and  Property;  Extramural  Agreements;  Outreach,  Diversity,  and 
Equal Opportunity; and Facilities.  Two divisions that work real property issues are Acquisition 
and Property, and Facilities.  

Acquisition and Property Division 

The  Acquisition  and  Property  Division  provides  supply  and  services  contracting  including 
facility support contracts, purchasing and personal property support to ARS.   

Facilities Division (FD) 

Facilities Division is responsible for all asset management issues of real property.  The Facilities 
Division  delivers  support  and  technical  guidance  for  the ARS major  building  program  and 
provides expertise in engineering project management, architect‐engineering (A‐E)/construction 
contract management, real property, space management, and safety, health, and environmental 
management.    End  products  include  the  construction  of  new  and  renovated  ARS  research 
facilities, ARS land/building acquisition and disposal, space layout and office relocations, and a 
safe working environment.  FD is responsible for the management of over 3,000 buildings and 
1500  structures  and  400,000  acres  of  land,  and  in  FY  2007 FD managed  approximately  $1.35 
Billion in planning, design, and construction activity. 

1.2 Real Property Organization 
Real property policy and operations are handled by AFM Staff in FD as noted below.   Section 
8.2 and 8.3 provides more details and an organization chart, Figure 11. 

1.2.1 Facilities Division (FD) 
FD  provides  a  variety  of  building‐related  services  to  the  REE Mission Area.    FD  performs 
facility engineering and contracting functions for ARS research facilities located throughout the 
U.S. and overseas.  FD implements the major design and construction program for ARS projects, 
with  each  project’s  design  cost  typically  exceeding  $100,000  and  construction  exceeding 
$1,000,000.  Smaller projects are typically executed at the Area level by the Area Office Engineer 
(AOE).   FD consists of engineering, contracting,  real property  (including space management), 
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and  safety, health,  and  environmental  functional  areas.    Specific  roles  and  responsibilities of 
each FD Branch are defined below.  The FD organizational chart is in Section 8.1, Figure 10. 

1.2.2 Facilities Contracts Branch (FCB) 
FCB  provides  nationwide  operational  contracting  support  for  large  design  and  construction 
projects. This  support  includes:   planning, bidding,  cost  and price  analysis,  contracts  award, 
administration,  and  closeout  actions  for  construction  and  A‐E  requirements.  FCB  provides 
coordination,  technical  advice,  and  support  to  Agency  Program  Managers  on  policy 
formulation, monitoring  of  construction  programs  and  authorities,  budgetary  requirements, 
reporting,  and  management  accountability  for  Agency‐wide  facilities  and  construction 
programs. 

1.2.3 Facilities Engineering Branch (FEB) 
FEB  provides  nationwide  operational  technical  support  for  major  design  and  construction 
projects from development of the Program of Requirements to beneficial occupancy of a facility.  
This  includes  policy  formulation,  project  budget  and  schedule  forecasting,  design  criteria 
development,  and  execution  of  facilities  project  planning,  design,  and  construction.  FEB 
provides  technical  support  and  consultation  to  Headquarters  and  field  organizational 
management  and  operating  personnel  in  order  to  fulfill  facility  requirements.  This  Branch 
coordinates project  implementation with A‐E  firms, contractors, program officials,   and other 
ARS entities.  In addition, FEB ensures that Federal facilities meet satisfactory standards via the 
modernization  program.    FEB  also  provides  leadership  and  oversight  for  the  ARS  Energy 
Management Program.  

1.2.4 Ames Modernization Branch (AMB) 
AMB provides  engineering project management  and  contracting  support  for  facilities design 
and  construction  requirements  related  to  the  $461  million  Ames  Modernization  effort. 
Engineering  support  includes  project  budget  and  schedule  forecasting,  design  criteria 
development,  and  the  execution  of  facilities  project  planning, design,  and  construction  from 
project  inception  to completion. Contracting support activities  include planning, bidding, cost 
and price analysis, contract award, administration, and closeout actions for construction and A‐
E requirements. 

1.2.5 Safety, Health, and Environmental Management Branch (SHEMB) 
SHEMB  is  responsible  for planning,  organizing, monitoring  and  evaluating  the  occupational 
safety, health,  and  environmental management programs  to  ensure  that  they  respond  to  the 
mission  and  program  needs  of  the  REE  Agencies,  comply  with  Federal,  State,  and  local 
statutory and  regulatory mandates, guidelines, and standards, and are  implemented with  the 
intent  to help reduce  the potential  for human, economic, and environmental  losses associated 
with injury, illness, and property damage. 
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1.2.6 Real Property Management Branch (RPMB)   
RPMB is responsible for the acquisition, utilization, and disposal of federally owned and leased 
real  property  in  the  custody  and  control  of REE  agencies.   ARS‐owned  real  property  assets 
include more than 14,000,000 square feet in more than 3,000 buildings on approximately 400,000 
acres of land at 107 locations and 62 work sites.  REE agencies occupy over 700,000 square feet 
of office/laboratory space at 35 General Services Administration (GSA)‐leased sites nationwide.  
RPMB  has  operational  responsibility  for  all  land  and  facility  acquisition  by  purchase,  lease, 
transfer, donation, and exchange, as well as all disposal actions.  

 

It  is  the policy  of ARS  to  efficiently  and  effectively manage ARS‐occupied  space  in  order  to 
achieve the most customer friendly facilities, while ensuring effective and efficient coordination 
of effort and sharing of resources with non‐federal partners. In order to accomplish this, ARS is 
committed  to  greater management  control  and  accountability  at  all  levels  for  real  property 
assets. When planning a space action, first consideration will be given to ARS‐owned facilities 
and/or  leased  space  under  the  control  of  USDA  agencies  in  the  area  that  meets  program 
requirements. Next  consideration will be given  to other  federally‐controlled  space  that meets 
program requirements.  It is ARS policy to house operations in facilities that fully comply with 
all  applicable  rules  and  regulations  pertaining  to  accessibility  for  the  disabled,  and  is  to  be 
implemented whenever entering into a new or expanded GSA assignment, new or superseding 
ARS lease, space reduction action, or other space action.    

1.3 Six Areas of Focus 
Effective management of real property assets is of immense importance to a Department like 
USDA with such large and diversified real property holdings. The research and drafting of this 
Building Block Plans  (BBPs) has  led  to  the  identification of six areas of  focus  for augmenting 
ARS’s  real  property management  goals,  policies,  tools,  and  processes  that  are  critical  to  the 
future of real property management within the Agency.   Section 2.7 details specific objectives in 
support of each focus area. These six critical focus areas are: 

1.3.1 Real Property Management Organization.  
ARS  has  and  will  continue  to  engage  the  stakeholders  at  the  strategic  and  tactical  levels 
throughout  the  Agency  to  allow  for  a  responsive  real  property management  organization. 
Through  the  strengthened  leadership of  the Office of  the Director, Facilities Division and  the 
involvement of the AFM  leadership and ADs, ARS will facilitate effective communication and 
management oversight of real property activities and performance. 

1.3.2 Real Property Planning and Budgeting Activities.  
Effective planning processes are  the  foundation  for effective asset management and  form  the 
basis for accountability and justifiable budget requests. ARS is working to improve integration 
of budget and planning procedures specifically related to real property. 
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1.3.3 Utilization of Inventory Data in Decision Making.  
Once ARS has  fully  implemented  the  system  and data  collection  requirements  for  the FRPC 
mandatory  inventory  data  elements,  the  Agency  will  possess  an  even  greater  wealth  of 
information  on  its  real  property  assets.  To  effectively  leverage  this  information  in  decision 
making, ARS will continue  to update  the Corporate Property Automated  Information System 
(CPAIS) to provide accurate information to support decision making by USDA asset managers. 

1.3.4 Performance Measures and Continuous Monitoring.  
Performance measure data supports  informed decision making regarding real property assets. 
ARS  continues  to update  the  FRPC  First Tier Performance Measures  for  each  asset  and will 
include any new performance measures as  they are  introduced. ARS will utilize performance 
measure data in asset decisions at the Agency level with monitoring and oversight. 

1.3.5 Asset Inspection and Condition Index (CI).  
Routine asset  inspection and knowing  the condition of assets  is a key component  to effective 
planning  and  budgeting  for  real  property  assets  and  mitigates  health  and  safety  risks.  In 
addition to the existing requirement for a five‐year physical inventory, ARS has contracted out 
the  inspection  process  for  facility  condition,  and  to‐date  approximately  40  percent  of  the 
building  inventory  is  complete.   These  inspections are detailed  for building  components and 
estimate deferred maintenance, which  is key  in  calculating CI.   The  remaining  inventory has 
been estimated with models built from the inspections. 

1.3.6 Divestment of Unneeded Assets.  
In an era of shrinking budgets, it is more important than ever to ensure that the Agency is only 
investing  in  and  supporting  assets  that  are  necessary  to  supporting  its  mission.  ARS 
continuously reviews the performance of its assets to identify opportunities to rightsize the real 
property asset portfolio. 
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Section 2 Support of Agency Missions and Strategic Goals 
Investment, operational, and disposal decisions need  to be  integrated with and supportive of 
core mission  activities  to  effectively manage  and  optimize  real property  assets.   To  facilitate 
integrating real property asset management decisions with Agency missions, two elements are 
needed – a clear understanding of the Agency’s mission that drives the allocation and use of all 
available  resources  (human  capital,  physical  capital,  financial  capital  and  technology/ 
information capital) and an effective decision‐making framework.  This section discusses ARS’ 
mission, human capital, and decision‐making framework. 

2.1 Agency Mission 
The mission of ARS  is  to develop new knowledge  and  technology needed  to  solve  technical 
agricultural problems  of broad  scope  and high national priority.   Through  its  research, ARS 
aims to ensure adequate availability of high‐quality, safe food and other agricultural products, 
to sustain a viable and competitive  food and agricultural economy,  to enhance quality of  life 
and  economic  opportunity  for  rural  citizens  and  society  as  a whole,  to maintain  a  quality 
environment and natural resource base, and to provide access to agricultural information 

 

ARS works  toward  solutions by pursuing  scientific  solutions  to  agricultural problems. Often 
this research is unlikely to have the commercial interest necessary for private industry to do the 
research.    Therefore,  ARS  scientists  frequently  collaborate  with  research  partners  from 
universities, companies, other organizations and other countries.   

 

ARS provides the scientific and information services needed to support much of USDA’s work 
in  addition  to  other  Federal  agencies  such  as  the  Department  of  State,  the  Department  of 
Energy, the Department of Health and Human Services, the National Institute of Health, Food 
and  Drug  Administration,  the  Office  of  the  U.S.  Trade  Representative,  the  Department  of 
Homeland  Security,  the  Environmental  Protection  Agency  (EPA),  and  some  parts  the 
Department of Defense (DOD) and the Department of the Interior (DOI). 

 

E.O. 13327, Federal Real Property Asset Management establishes the framework for  improved 
use and management of real property owned, leased, or managed by the Federal Government. 
It is the policy of the USDA, ARS to promote the efficient and economical use of the Agency’s 
real property  assets  and  to  assure management  accountability  for  implementing Federal  real 
property management reforms.  

 

Based  on  this  policy,  ARS  recognizes  the  importance  of  real  property  resources  through 
increased management  attention,  the  establishment  of  clear  goals  and  objectives,  improved 
policies  and  levels  of  accountability,  and  other  appropriate  action. As  the  foundation  of  the 
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Agency’s  real property asset management program,  the  following  strategic objectives will be 
used for real property management improvement: 

• Objective 1: Agency’s holdings support agency missions and strategic goals and objectives. 

• Objective 2: Maximize facility utilization and collocate Area operations when possible. 

• Objective 3: Accurately inventory and describe real property assets using CPAIS. 

• Objective 4: Use performance measures as part of the asset management decision process. 

•  Objective  5:  Employ  life‐cycle  cost‐benefit  analysis  in  the  real  property  decision making 
process. 

• Objective 6: Provide appropriate levels of investment. 

• Objective 7: Dispose of unneeded assets. 

•  Objective  8:  Use  appropriate  public  and  commercial  benchmarks  and  best  practices  to 
improve asset management. 

• Objective 9: Advance customer satisfaction. 

• Objective 10: Provide for safe, secure, and healthy workplaces. 

 

ARS operations and real estate activities are governed by the ARS Strategic Plan (FY 2003 – FY 
2007),  developed  in  accordance  with  the  Government  Performance  and  Results  Act 
requirements. In structuring the Strategic Plan, ARS carefully crafted its objectives, performance 
measures (PM), and actionable strategies to address all of the applicable statutory provisions in 
the “Purposes of Agricultural Research, Extension, and Education” as amended by Pub. L. 104‐
127, Title VIII, Sec. 801, Apr. 4, 1996, 110 Stat. 1156.  The FY 2008 – FY 2009 AFM Strategic  

2.1.1 Real Property Organization Mission 
The ARS mission is supported by the real property mission since land, facilities and services are 
fundamental  components  of  ARS.    ARS  supports  and  researches  a wide  variety  of  plants, 
animals  and  environmental  factors  that  co‐exist  in  the  agricultural  system, many  requiring 
highly specialized conditions and facilities in order to properly conduct experiments. 

 

ARS‐owned  real  property  assets  include  over  14  million  square  feet  in  more  than  3,000 
buildings  on  approximately  400,000  acres  of  land  at  108  locations  of which  there  are  three 
international locations and one territory location.  REE agencies occupy over 1.2 million square 
feet of federally  leased space nationwide.   In the Washington Metropolitan Area alone, RPMB 
manages over 500,000 square feet of federally owned and leased office space at seven separate 
locations. Onsite  staff provides  recommendations  for  space assignment and utilization; office 
design and layout; system furniture acquisition; office relocation coordination; space alteration, 
repair, and maintenance; and physical security. 

Appendix A: Agricultural Research Service Building Block Plan  Page 11  



 
Asset Management Plan FY 2008

The ARS Strategic Plan  (2003‐2007)i has  twenty‐three performance goals. Goal 6  contains  the 
following Management Initiative that captures the relationship between ARS’ core mission and 
the real property mission.   

Provide adequate federal facilities required to support the research mission of ARS. ARS 
research  needs  are  the  driving  force  behind  the  construction  and  renovation  of ARS 
facilities.  To  maintain  and  enhance  ARS  capability  to  meet  the  needs  of  American 
agriculture—for both  foreign and domestic consumption—requires a  large and diverse 
inventory of  laboratories and support  facilities. Most ARS research  facilities have been 
designed  for  a  lifespan  of  approximately  30  years. Once  the  facility  has  reached  this 
milestone,  the  infrastructure—electrical, heating, and ventilation systems—is generally 
inadequate  to  meet  current  safety  standards  and  equipment  demands  of  modern 
scientific programs.  Significant investment is needed to either replace or modernize the 
facility to meet the needs of the research.  

 

There are several specific real property goals  that are  integral  to  the ARS‐AFM Strategic Plan 
including the following. 

AFM Strategic Outcome 4: Stewardship  (acquisition, maintenance, and disposal) of REE Real 
Property assets effectively supports and enhances the REE Mission Area. 

Goal 4.1: Enhance the protection and well being of the work force and REE assets. 

Goal 4.2: Develop and implement a Real Property Asset Management program. 

Goal 4.3: Exercise proper stewardship of environment, natural, and energy resources as defined 
by E.O. 13148 – Greening the Government through Leadership in Environmental Management. 

Goal 4.4: REE Real Property assets are modernized and replaced to meet mission requirements. 

Goal 4.5: Integrate asset management principles into agency decision‐making.  

2.2 Human Capital and Organization Infrastructure 
The ARS field organization is comprised of eight Areas and the NAL.  The Human Capital (HC) 
Plan  is critical to ensuring that the REE workforce  is capable of providing effective  leadership 
on food, agriculture, research, resources and related  issues.   The purpose of the ARS HC Plan 
(FY 2003 – FY 2007)ii is to help managers make smart investments in the current and future ARS 
workforce.  This plan establishes a framework of policies and practices that will guide efforts in 
meeting workforce needs.   It  is  the single source  for performance expectations,  time  lines and 
measures.  The ARS HC  Plan Development  Team was  established  in  February  2003.    Team 
members included human resources professionals and one representative from each of the ARS 
agencies.   

 

ARS agencies have been very active in striving to hire and retain quality employees.  Each of the 
agencies has a professional recruitment plan which best serves its needs. ARS takes into account 
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the results of skills gap analyses to help identify future recruitment needs and the type of skill 
sets needed  for mission‐critical as well as  for  technical, administrative, and clerical positions.  
Hiring  benefits  and  programs,  such  as  superior  qualification  appointments,  recruitment 
incentives,  relocation  bonuses,  student  loan  repayments,  career  intern  programs  and  other 
initiatives, have been used to help recruit and retain talent.  ARS also plans to continue to push 
for  changes  in  government  hiring  regulations  to  foster  more  streamlined  hiring  and  job 
classification processes.  The Farm Security and Rural Investment Act of 2002 established within 
USDA  a  special  category  for  distinguished world‐class  scientists  called  the  Senior  Scientific 
Research Service  (SSRS).   This program benefits ARS and ERS, allowing USDA’s Secretary  to 
recruit, appoint and pay world‐class  research  scientists.   The SSRS  is aimed at boosting ARS 
competitive ability to attract and retain high‐caliber research scientists.  

2.2.1 Real Property Human Capital and Organization Infrastructure 
FD  provides  a  variety  of Asset Management  services  to  the USDA’s REE Mission Area;  see 
section  8.1,  8.2,  and  8.3  for more  details  and  organizational  charts,  Figure  10  and  11.    The 
organization delivers operational support and  technical guidance services  in  the areas of  real 
property acquisition, design, construction, operation and disposal to help create efficient, safe, 
and effective environments. 

 

Agency  training and development programs  strengthen  real property  core  competencies and 
raise awareness of  the  importance of applicable  industry  trends and best practices.   Training 
may be obtained on‐line or through traditional instruction with various trade schools, colleges, 
associations and vendors, such as Management Concepts, Inc., Building Owners and Managers 
Association, the University of Wisconsin, the American Institute of Real Estate Appraisers and 
the International Right‐of‐Way Association.  These courses/conferences must be in the approved 
areas of specialized training to perform certain tasks, such as appraisals, market surveys, lease 
management  and  negotiations,  construction management,  building  and  facility management 
and historic preservation. 

 

RPMB is responsible for all federally owned and leased real property in the custody and control 
of ARS agencies on a nationwide basis.   RPMB has operational responsibility  for all  land and 
facility acquisitions by purchase, lease, transfer, donation, and exchange, as well as all disposal 
actions.  The oversight responsibilities of RPMB include inventory data tracking and reporting 
using  the CPAIS.   RPMB  is  also  responsible  for  issuing  out‐grants  (i.e.  easements,  rights‐of‐
ways, mineral leases, and revocable permits), utilizing real property assets, and complying with 
Federal, State, and local laws that govern the management of Federal land and facilities, such as 
National Environmental Policy Act of 1969 (NEPA), the National Historic Preservation Act, the 
Endangered Species Act, and E.O. 13327.  
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RPMB Headquarters  Realty  Specialists  typically  administer  the  acquisition  of  real  property, 
long‐term  leasing  (ten  years  or  greater),  disposals/location  closures,  as  well  as  assure 
compliance  with  Federal  programs  and  policies.    At  the  Area  Office  level,  real  property 
responsibilities  include  administering  short‐term  leases  (e.g.  under  10  years),  easements, 
revocable  permits,  assignment  and  use  of  quarters,  and  CPAIS  data  entry  and  information 
management.   

 

RPMB  has  on‐site  Space Management  Specialists  in  the National  Capital  Region  (NCR)  to 
provide  recommendations  for  space  assignment  and  utilization;  office  design  and  layout; 
system  furniture  acquisition;  office  relocation  coordination;  space  alteration,  repair,  and 
maintenance; and physical security. 

 

A Real Estate Warrant Officer  (REWO) has been appointed  in seven of  the eight Area Offices 
with responsibility for real property management for their respective Areas.  Five of the Areas 
have Realty Specialists serving as REWOʹs.   One Area has a Supervisory Procurement Analyst 
who  serves  as  the  REWO  with  a  Realty  Assistant  providing  support.  In  another  Area,  a 
Supervisory Procurement Analyst serves as the REWO.  The Beltsville Area has a total of three 
Realty Property Specialist positions and one Real Property Assistant position.  Of the three Real 
Property Officers (RPOs), two have REWO delegation. 

 

Real Property personnel within the Area and Headquarters Offices possess a broad background 
of  skills and abilities  related  to  their knowledge of  real estate acquisition,  real estate  finance, 
facilities  design  and  construction,  building  and  facilities  operations  and  maintenance,  and 
dispositions.    Realty  Specialists  must  be  familiar  with  appraisal  principles,  theories  and 
practices, as well as  types and conditions of ownership/leases.   They must have  the ability  to 
analyze  and  resolve  problems  in  very  complex  or  controversial  real  estate  transactions.    In 
addition, RPWO’s must have knowledge of laws, regulations, Executive Orders, decisions of the 
General  Council  of  the  Department,  GSA,  and  the  Comptroller  General  relative  to  the 
acquisition, exchange, utilization, management, and disposal of real property assets.   

2.2.2 Training for Real Property Human Capital  
A Individual Development Plan (IDP)iii leads ARS personnel down the road to success to meet 
their  immediate  and  long‐term  goals.  The  IDP  is  a  training  and  development  tool  to  help 
organize plans to  learn new skills, acquire additional knowledge or sharpen current expertise.  
At  a minimum,  once  a  year,  the  employee  and his/her  supervisor meet  to discuss proposed 
goals and accomplishments and to develop an IDP. This meeting gives both the opportunity to 
set objectives and plan learning experiences that will support the employee’s development.  

A goal is something pertinent to the employee’s work or career that is worthwhile to pursue to 
improve or master  some  skill  that will help  the employee  in  their  current  job, give  them  the 
ability  to perform a new  responsibility  in  their present position, or prepare  them  for a  future 
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assignment.  The goal is to be realistic, challenging and achievable. The ARS FD is committed to 
providing ongoing education to its personnel.  

2.3 Real Property Lease Authorities 
The process to acquire or dispose of real property is delegated to the field with the exception of 
Level  II Authority.    Level  II Authority  typically  requires  personnel with  higher warrants  to 
execute  the  transaction.   REWO personnel with  a warrant designation  level described below 
have the following authorities: 

Level I Authority:   

• Year‐to‐year leasing with a net annual rental less than or equal to $50,000 

• Ten‐year  firm  term  space  leasing with  a  net  annual  rental  less  than  or  equal  to 
$50,000 

• Revocable permits with a  fair market value or  fair market rental value  less  than or 
equal to $50,000 

• Building disposal with a fair market value less than or equal to $50,000. 

Level II Authority: 

• Year‐to‐year leasing with a net annual rental less than or equal to $500,000 

• Ten‐year  firm  term  space  leasing with  a  net  annual  rental  less  than  or  equal  to 
$500,000 

• Revocable permits with a  fair market value or  fair market rental value  less  than or 
equal to $50,000  

Each REWO or RPO is responsible within their respective Area for:  

• Obtaining,  executing  and  administering  the  above  real  estate  agreements  and 
making the necessary determinations and findings in a manner which safeguards the 
overall interests of the U. S. 

• Obtaining  all  necessary  approvals  for  these  agreements  and  complying  with 
applicable laws, regulations, and Policies and Procedures. 

• Assuring that funds for payment of real estate obligations are available. 

• Exercising care, skill and judgment for REWO actions. 

• Personally signing all agreements and associated modifications or amendments. 

• Monitoring and reviewing any performance required on the part of lessors, grantees, 
etc. 

• Initiating  any  appropriate  action  necessary  to  properly  assure  satisfactory  lessor 
performance.   
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Table 2 highlights the Real Property Delegation Authority from GSA.  The table represents who 
has the ultimate responsibility and whether or not the Delegation can be re‐delegated.    

 

Reference  Activity  ARS 
Delegation 

ERS 
Delegation 

CSREES 
Delegation 

NASS 
Delegation 

Re‐
Delegate? 

2.Real Property           

  a. Purchase of Land  Administrator  n/a  n/a  n/a  No 

  b. Long Term Lease 
for Land and/or 
Buildings (10 yeas or 
less) 

RPMB, FD  n/a  n/a  n/a  No 

  c. Short Term Lease 
for Land and/or 
Buildings (10 years 
or less) 

RPMB, FD  n/a  n/a  n/a  Yes, 
REWO 

  d. Building Disposal 
(Fair Market Value 
(FMV) – over 
$50,000) 

GSA  n/a  n/a  n/a  No 

  e. Building Disposal 
(FMV) ‐ $50,000 or 
less 

RPMB, FD  n/a  n/a  n/a  Yes, up to 
$50,000 re‐
delegated 
to REWO 

  f. Easements and 
Rights‐of‐Ways 

RPMB, FD  n/a  n/a  n/a  Yes, 
REWO 

P&P 245.1 
Annual 
Appropriations 
(land purchase) 

P&P 241.2 

P&P 244.0 

  g. Revocable Permits  RPMB, FD  n/a  n/a  n/a  Yes, 
REWO 

Table 2: Delegation of Authority for Real Property Chart 

2.4 Owner's Objectives 
The ARS ownership objective, with respect to federally owned real property in the custody and 
control of ARS, is to help guide the Agency towards fulfilling its core mission of research.  The 
objectives are captured in the AFM Strategic Outcome 4 for real property goals: 

• Provide and enhance the protection and well being of the work force and ARS assets. 

• Exercise proper stewardship of real property assets. 

• Exercise  proper  stewardship  of  environmental,  natural  resources,  and  energy 
resources.  
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A  major  part  of  this  stewardship  is  inventory  data  tracking  and  reporting  using  CPAIS, 
enabling managers  to  access  information  on  real  property  resources  that  are  in  use  and/or 
available to further ARS mission goals. RPMB is committed to providing high‐quality real estate 
management  support  services  to  its  customers.  RPMB  Realty  Specialists  provide  advice, 
guidance and support, as well as administer real estate activities for ARS nationwide. Activities 
include acquisition by purchase or  lease, and disposal of real property; development of ARS‐
wide  policy  and  procedures  for  real  property,  and  other  management  activities,  such  as 
inventory data tracking in CPAIS. 

2.5 Appropriations and Authorizations 
For  managing  construction,  major  and  minor  repair/renovation,  and  maintenance  of  ARS 
facilities,  the  Agency  has  three  funding  sources.      The  Buildings  and  Facilities  (B&F) 
appropriations are line item appropriations made by Congress each year for the construction of 
new facilities or major repair and renovation of existing facilities.  In addition, ARS receives an 
annual appropriation  for  the Repair and Maintenance  (R&M) of existing  facilities.   The  third 
source  is  from research program  funding and  is used  for  the operation and maintenance, and 
construction of limited, small research facilities to support the individual programs. 
 
The Appropriations Act provides ARS its annual B&F, R&M, and program appropriations and 
updates ARS authorizations when necessary. 
 
There  is  also Hazardous Waste Cleanup  (HWC)  funds  used  for Resource Conservation  and 
Recovery Act (RCRA) (42 United States Code (U.S.C.) 6901) and Comprehensive Environmental 
Response, Compensation, and Liability Act  (CERCLA)  (42 U.S.C. 9601) actions.         The Areas 
submit  RCRA  and  CERCLA  projects,  ARS  determines  the  most  critical  HWC  projects  to 
support, and the Department provides ARS a HWC budget for these projects after reviewing all 
USDA Agency needs.  
 
The  R&M,  program  funds,  and  HWC  funds  are  allocated  via  the  ARS  Annual  Resource 
Management  Plan  (ARMP)/High  Priority  Requirements  List  (HPRL)  process.      To  assure 
national leadership and direction of ARS research, the Agency enhances program accountability 
through  the management of  such  resources  assets  as  salary  lapse, minor  construction,  repair 
and maintenance and energy retrofit funds, full‐time equivalency (FTE), etc.  The ARMP/HPRL 
process is a structured, disciplined approach to establish the framework for integrated resource 
planning.  ARMP/HPRL submissions from the Areas are due the first quarter of the fiscal year, 
then both the Administrator and his staff, and some of the AFM Divisions (including FD) each 
conduct  reviews  on  the  submissions.    The  reviews  are  typically  completed  during  the  first 
quarter of the fiscal year, and after Congress has passed budget for USDA, ARS. 
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2.5.1 Funding Sources 
B&F Funding: 
These  funds are appropriated by Congress  for use on specific projects.   Language  in  the ARS 
request or in the appropriation will limit the use of the funding.  As an example, if ARS requests 
funding  for  construction,  the  appropriation  in  response  to  that  request  cannot  be  used  for 
design.  The B&F funding does not expire at the end of the fiscal year and remains available for 
the project until obligated or re‐directed to another project by Congress.  B&F funds cannot be 
supplemented from another fund source.  For example, R&M funds cannot be mixed with B&F 
funds or program funds to make up a project funding shortfall. 

R&M Funding: 

R&M  funds are  received by ARS  in annual appropriations  from Congress.   These are annual 
funds which  expire  on  September  30th  of  the  appropriations  year  and,  therefore, must  be 
obligated by contract prior to that date.   The intent of these funds is to keep fixed assets in an 
acceptable condition to provide acceptable service and to achieves its expected life; and includes 
work needed to meet  laws, regulations, codes and other  legal direction as  long as the original 
intent or purpose of the fixed asset is not changed.   Generally, ARS receives about $14 million 
annually under  this appropriation.   $7 million  is distributed  to  the Areas  through  the ARMP 
process  for  the Areas  to  execute  smaller maintenance  and  repair  efforts.    The  remaining  $7 
million  is  retained  by Headquarters  and  distributed  by  the Administrator  for  use  on  larger 
renovation, modernization, projects.  In general, the R&M funding cannot be used to add usable 
square footage to a facility.   In some  instances,  it can be used for additional mechanical space 
which  is  required  as  a  result  of  bringing  heating,  ventilation,  and  air  conditioning  (HVAC) 
systems up to current standards. 

Program (Base) Funding: 
These  are  funds  appropriated  to  the  research  programs  throughout ARS.    The  locations  are 
required  to  set  aside  four  percent  (4%)  of  these  funds  annually  for  the  sustainment  of  their 
facilities.  If excess program funds are available to a research unit as a result of salary lapse or 
other means, the program funding can be used to construct new facilities under the Unlimited 
Small Building (USB), Ten Small Building (TSB), Headhouse/Greenhouse (HH/GH) authorities, 
and for miscellaneous non‐building type construction i.e. fencing, etc.     In addition, Areas and 
locations use program funds to pay for operation and maintenance costs of real property assets.  
HWC Funding:  
These funds must be used for RCRA and CERCLA actions.  These requirements entail removal, 
remedial, or pre remedial activities consistent with the intent of the funds.  To qualify for HWC 
funding, a project must require a minimum of $25,000.  Examples of requirements which qualify 
for  the  funds  are  underground  storage  tank  removals,  site  investigations,  remedial 
investigation/feasibility studies, monitoring well  installation and sampling, soil sampling, and 
removal  actions.    Examples  of  requirements  that  are  not  eligible  for  HWC  funds  include 
environmental  audits,  facility  permitting,  asbestos  removal,  routine  disposal  of wastes,  and 
payment of fines and penalties. 
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Areas  request HWC  funding  during  the  annual HWC  budget  request  process.  The  process 
normally  takes place  in March/April.    In addition  to  the Departmental budget  request, Areas 
must utilize the ARMP process for requesting HWC funding.  Only projects meeting eligibility 
requirements defined by Departmental guidance will be considered for funding.  Approvals are 
based on  the availability of  funds, priorities  in  relation  to other competing projects, notice of 
violations  from State or Federal agencies,  consent agreements with State or Federal agencies, 
and statutory dates for compliance.   It  is  imperative that funds are obligated  in the fiscal year 
they are received.  Funding must be planned and managed to prevent a carryover into the next 
fiscal year. 

2.5.2 ARS Appropriations Act 
Under  7 U.S.C.  2250, USDA  is  authorized  to  construct,  alter,  and  repair  such  buildings  and 
other public improvements as may be necessary to carry out its authorized work provided that 
no building or improvement is constructed or altered in excess of limitations prescribed in the 
applicable appropriation.  

 

The appropriation statutes, specifically 41 U.S.C. 11, require that no contract or purchase shall 
be made unless it is under an appropriation adequate to its fulfillment. This mandates that the 
expenditure of an appropriation will result  in an end product  (facility) which can be used  for 
the  intended  purpose. Congress  has  been  specific  in  its  intent  that  any  construction  project 
provide for the completion of a fully functional facility that can be turned over to researchers to 
begin work  immediately. Roads and major equipment  items  that  form an essential part of  the 
laboratory should be included in the budget and considered an integral part of a usable facility. 

 

Through  the  budget  process, Congress  passes  an  appropriation  bill which  is  enacted  by  the 
President.   Appropriations may be  annual  or no‐year. An  annual  appropriation  is valid  and 
available  for  one  fiscal  year  and  must  be  obligated  in  the  same  fiscal  year  in  which  the 
appropriation  is made  available. A  “no‐year”  appropriation  remains  available  for  obligation 
and expenditure from the fiscal year of the appropriation until the spending purpose has been 
achieved. “No‐year” appropriations cannot be commingled with annual appropriations or other 
funds without a specific Congressional authorization.  

 

The  annual  ARS  appropriation  provisions  concerning  construction  authorizations  and 
limitations may vary with the passage of each annual ARS Appropriation Act. Accordingly, the 
applicable appropriation  language must be  checked on a  case‐by‐case basis before obligating 
any funds. 

 

The annual ARS Appropriation Act  is typically similar to the following paragraph. The dollar 
limitations contained in this paragraph reflect FY 2006 levels and may change each year.  
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“Appropriations hereunder shall be available pursuant  to 7 U.S.C. 2250  for construction, 
alteration, and repair of buildings and improvements, but unless otherwise provided, the 
cost of constructing any one building shall not exceed $375,000, except for head houses or 
greenhouses, which shall be limited to $1,200,000, and except for ten small buildings to be 
constructed or improved at a cost not to exceed $750,000, and the cost of altering any one 
building  during  the  fiscal  year  shall  not  exceed  10  percent  of  the  current  replacement 
value of the building, or $375,000, whichever is greater…”  

This  language  in  the annual Appropriations Act constitutes Congressional authority  to obtain 
construction  within  these  specified  categories;  but,  Congress  does  not  provide  additional 
funding with these construction authorizations.  

 

Currently, the annual Appropriation Act specifies that the limitations on alterations contained 
in the Act do not apply to modernization and replacement of facilities at Beltsville, Maryland.  
The current Act also provides funding for the R&M program.  

ARS Construction Authorizationsiv  2.5.3 
This  section  discusses  the  various  ARS  construction  programs  or  construction  projects 
authorized  in  the  annual  ARS  appropriation,  and  the  specific  requirements  for  those 
programs/projects.    In  order  to  align  with  the  Departments  3‐Year  Rolling  Timeline,  the 
programs are divided into three categories Capital Improvements, R&M, and Purchase Land.   

Capital Improvements 
Capital improvements are the construction, installation, or assembly of a new fixed asset, or the 
significant alteration, expansion, or extension on an existing fixed asset that is $25,000 or more 
and accommodates a change  in purpose, or an  increase  in capacity, or extends  the useful  life.  
The  erection  of  a  building,  structure  or  facility,  including  the  installation  of  equipment,  site 
preparation,  landscaping,  associated  roads,  parking,  environmental mitigation  and  utilities, 
which provides space or capacity not previously available.  It includes freestanding structures, 
additional wings or floors, enclosed courtyards or entryways, and any other means to provide 
usable  program  space  that  did  not  previously  exist  (excluding  temporary  facilities).  It  also 
includes complete replacement of an existing asset with the same size, capacity and function as 
the previous  asset.   Other  examples of  capital  improvements  are work on  a  spillway  for  the 
purpose of increasing the size of the reservoir, adding bike lanes on a road/bridge or widening 
or paving shoulders on a road.   Projects  that  fall under  this authority are USB, TSB, HH/GH, 
Ten  Percent  Alteration  (TPA),  Modernization,  Miscellaneous  Construction,  and  Major 
Construction. 

 

For USB, TSB, HH/GH, and TPA Area offices must obtain approval  from headquarters  to use 
the construction authorities for new small buildings or alterations to existing facilities expected 
to exceed $25,000.  use of these authorities must be based on sound program need, and existing 
facilities should be the first option investigated when the need is validated.  Only when existing 
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facilities  are  inadequate  to  accommodate  the  program  will  construction  authorities  be 
requested.    The  details  of  using  construction  authorities  is  outlined  in ARS  Bulletin  08‐200, 
Facilities Construction Authorities that was last updated in December 2007. 

 

USB Authority: This is a construction authority to design and construct an unlimited number of 
small  buildings  at  a  cost not  to  exceed  the  authorized  limitation  identified  in  the  applicable 
annual Appropriation Act language. Each building must serve to further enhance, pursue, and 
conduct immediate research program needs.  

Example: This includes chemical storage buildings, animal shelters, and other storage buildings.  

Funding: Annual base  funding  is used  for  this construction program. The Area must provide 
the  funds. The ADs  reserve  or  locate  appropriation  increases.   The  funds  are  identified  and 
approved during the ARMP)/HPRL process.  

The  appropriation  limitation  for  USB may  change  (increase  or  decrease) with  each  annual 
Appropriation Act.  The  funding  limitation  includes  the  combined  costs  of  both  design  and 
construction.  

 

TSB Authority: This  is a construction authority  to design and construct or  improve not more 
than  TSB  at  an  individual  cost  not  to  exceed  the  authorized  limitation  identified  in  the 
applicable  annual  Appropriation  Act  language.    Each  building  or  addition  to  an  existing 
building must serve to further enhance, pursue, and conduct ARS immediate research program 
needs.   

Example:  This includes larger‐scale chemical or feed storage buildings or animal spaces.  

Funding: Annual base funding  is used for this construction program.   The Area must provide 
the  funds  for each Agency‐approved TSB slot. The  funds are  identified and approved during 
the ARMP/HPRL process.  

The  appropriation  limitation  for  each TSB  slot may  change  (increase  or decrease) with  each 
annual Appropriation Act. The  funding  limitation  includes  the combined costs of both design 
and construction.  

 

HH/GH  Authority:    This  is  a  construction  authority  to  design  and  construct  an  unlimited 
number of head houses and/or greenhouses at a  cost not  to exceed  the authorized  limitation 
identified in the applicable annual Appropriation Act language.  

Example: A head house  is  a building  constructed  at  the  end of  a greenhouse  to  support  the 
research conducted in the greenhouse.  

Funding: Annual base funding is normally used for this construction program. The Area must 
provide the funds. The funds are identified and approved during the ARMP/HPRL process.  

Appendix A: Agricultural Research Service Building Block Plan  Page 21  

http://www.afm.ars.usda.gov/ppweb/242-02.htm#T5
http://www.afm.ars.usda.gov/ppweb/242-02.htm#T6
http://www.afm.ars.usda.gov/ppweb/242-02.htm#T7


 
Asset Management Plan FY 2008

The appropriation  limitation  for HH/GH may change  (increase or decrease) with each annual 
Appropriation Act.  The  funding  limitation  includes  the  combined  costs  of  both  design  and 
construction.  

 

TPA Authority:   This  is a construction authority  to design and construct an alteration  to any 
one ARS building at a cost not  to exceed 10‐percent of  the building  replacement value or  the 
dollar  limitation specified  in  the applicable Annual Appropriation act  language, whichever  is 
larger.  

Example: An alteration  is a change or  substitution within  the  superficial  limits of an existing 
structure,  including  remodeling  or  renovation  of  existing  space,  and  converting  vacant  or 
abandoned  interior building space  to usable space.   An alteration does not add usable square 
footage to an existing facility.  

Funding:   Annual base funding  is used for this construction program. The Area must provide 
the funds. The funds are identified and approved during the ARMP/HPRL process.  

The  appropriation  limitation  for  TPA may  change  (increase  or  decrease) with  each  annual 
Appropriation Act.  The  funding  limitation  includes  the  combined  costs  of  both  design  and 
construction. The Area must obtain approval of the proposed project from Headquarters if the 
project cost is expected to exceed $25,000.   

 

Modernization: This program is an amalgamation of the TPA and R&M construction programs 
intended to enhance deteriorating facilities or utility systems on a large‐scale, priority basis (i.e., 
million  dollar  packages).  Facility  modernization  planning  enables  ARS  to  prioritize  major 
facility renovation locations.  Priority research locations are identified by NPS and approved by 
the Administrator.   The objective of the plan  is not to expand or build new ARS facilities; but 
instead  to  correct,  improve,  or  upgrade  existing  facilities  to  current  standards  on  a  priority 
basis.  

Because such projects may involve the use of R&M funds, which are not subject to a statutory 
limitation, and TPA funds, which are subject to a statutory limitation, each element of the work 
must be classified appropriately, and the costs must be charged properly, to ensure that there is 
no violation of the statutory limitation under the TPA authorization.  

Funding:  A  specific  level  of  R&M  (annual  appropriations)  funding  is  set  aside  for  this 
construction program in the annual Appropriations Act and is used to fund the R&M portion of 
modernization programs.  The TPA portions of modernization programs are funded with base 
funds rather than R&M funds.  

Example:  Large  scale modernization  of  an  entire wing  of  a  laboratory  facility  or  large  scale 
replacement of a power plant.  
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Miscellaneous Construction: This is a construction category to design and construct new non‐
building type facilities. This category is not used for replacement, repair or maintenance of non‐
building type facilities.  

Funding:   Annual base funding  is used for this construction program. The Area must provide 
the funds. The funds are identified and approved during the ARMP/HPRL process.  

There  is no  cost  limitation  specified  for  this  construction  category, other  than  the  amount of 
funding available.   

Obligations are made using base funds.  

Example: Miscellaneous construction  includes projects which do not  fall  into any of  the other 
construction  authorization  categories.   Miscellaneous  construction  includes  the  building  of 
structures  such  as  roads,  dams,  bridges,  wells,  fences,  feedlots,  irrigation  systems,  and 
windmills.  

 

Major Construction:v This  is a  construction program  for  the design and  construction of new 
major  facilities or  renovation  (modernization) of  existing major  facilities.   The value of  these 
projects generally exceeds $1 million.  

Since  the  costs  of  such  projects  usually  exceed  the  limitations  of  the  other  construction 
authorizations above, each major project must be  funded  from an appropriation  that  is made 
available specifically for such purposes.  

Generally, these appropriations are specified under the Buildings and Facilities heading of the 
annual Appropriation Act.  

The  specific  annual  Appropriation  Act  language  will  specify  whether  the  appropriation 
(limitation) is for planning, design, construction, or a combination thereof. All costs incurred for 
major  projects  are  chargeable  to  this  appropriation.  These  appropriations  may  not  be 
supplemented  (augmented)  from  other  funding  sources,  unless  specifically  authorized  by 
Congress. 

R&M 
R&M  is  the  act  of  keeping  fixed  assets  in  an  acceptable  condition.    It  includes  preventative 
maintenance,  normal  repairs,  replacement  of  parts  and  structural  components,  and  other 
activities to preserve a fixed asset so that it continues to provide acceptable service and achieves 
its expected life.  Repair and maintenance excludes activities aimed at expanding the capacity of 
an asset or otherwise upgrading  it  to serve needs different  from, or significantly greater  than 
those originally  intended  (From  the Federal Accounting  Standards Advisory Board  #6  1998). 
Maintenance includes work needed to meet laws, regulations, codes and other legal direction as 
long as  the original  intent or purpose of  the  fixed asset  is not  changed.   Also  includes work 
performed  to  bring  an  asset  up  to  present  environmental  standards  or  correction  of  safety 
problems.  
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Funding: Annual funding is usually used for this program. The R&M program is a budget line 
item which is submitted annually to Congress as part of the annual ARS budget request. This is 
a national program managed  for ARS by AFM and  implemented by each Area and FD.   The 
Area submits R&M projects to AFM, FMD and FD for funding consideration via ARMP/HPRL. 
The Area may also fund these projects. There are no limitations other than available funding.  

Examples:  

• HVAC/Electrical/Plumbing System Replacement 

• Roof Replacement 

• Building Envelope Repair and/or Maintenance 

• Site Utility System Replacement/Repair/Maintenance 

• Fire Protection Installation/Replacement 

• Fume Hood Replacement/Correction of Air Flow Deficiency 

• Road Paving (Site Pedestrian and Vehicular Circulation) 

• Correction of Site Drainage 

• Other Life Safety Systems Installation/Replacement  

Purchase Land 
Congress has to approve all land acquisitions over $100.  Once ARS receives authority, the Area 
Office, in coordination with the Location, identifies the funding source and forwards a request 
to initiate the acquisition process to the RPMB.   Funding may be received by appropriation or 
through program or discretionary funds 

2.6 “To Be” Decision-Making Process 
USDA  has  recognized  the  need  to  adopt  a more  consistent,  structured,  performance‐based, 
integrated planning process  across  all  of  its  agencies  to  better  enable  the Agency  to  oversee 
management  of  the ARS  asset portfolio.  In  order  to meet  this goal, ARS will  implement  the 
Department’s  policy  which  is  currently  being  written  as  the  USDA  Real  Property  Capital 
Planning and Investment Control (CPIC) Instructions. 

 

ARS  has  several  initiatives  on‐going,  and  has  been  aggressive  in  implementing  Asset 
Management in the last few years.  Accomplishments were published in GSA’s “Best Practices 
Special Edition 2007.”    

2.6.1 Real Property Asset Management Review Boards 
A critical process requirement for asset management will be the eight Area Real Property Asset 
Management  Review  Boards(AMRBs),  the NAL AMRB,  and  the ARS  Real  Property AMRB,    
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These  boards  will  decide  which  capital  investments  should  be  recommended  for  funding 
consideration. 

 

ARS will  establish AMRBs  at  the Agency  level  to  review  the  investment portfolio  and make 
decisions  using multi‐year  plans  and  investment  business  case  documents.      Table  3  below 
depicts the boards’ authorities. 

 

Investment 
Type Project Value Required 

Documentation 
Review Authority 

(levels of review as noted) 
Approval 
Authority) 

Major ≥$10 million or 
High Risk 

Facilities Division will 
prepare: 
Capital Asset Plan 
(Office of 
Management and 
Budget (OMB) 
Exhibit 300) 

(1) Area AMRB (initial) 
(2) ARS AMRB (intermediate) 
(3) Departmental AMRB (Pre final) 
(4) Budget and Performance 
Integration Board (BPIB)(Final) 

Secretary 

Significant 

≥General Services 
Administration 
(GSA) prospectus 
level  
to <$10 million 

Areas will prepare: 
Project Data Sheet 
(PDS) 
 
Facilities Division 
(FD) will prepare: 
Real Property 
Investment Report 
(RPIR) once project 
has received funding. 

(1) Area AMRB (Initial) 
(2) ARS AMRB (Final) 
(3) Departmental AMRB (as part of  
3-year timeline review) 

≥$1 million to 
<GSA prospectus 
level (currently 
$2.41 million) 

Areas will prepare: 
PDS or Equivalent 

(1) Area AMRB (Initial) 
(2) ARS AMRB (Final) 

Agency Head 

Non-Major 

<$1 million Areas will prepare: 
PDS or Equivalent (1) Area AMRB (Final) Area Director 

Table 3.  AMRBs and Levels of Authority 

The membership of the review boards include representation from throughout the Agency that 
can  include  mission  areas,  program  areas,  finance,  budget,  planning,  construction,  human 
resources and any other area that will ensure a balanced and enterprise approach to investment 
decisions. The use of the broad‐based group ensures full engagement at the management level 
and  decision  making  that  considers  mission  support  needs  and  strategic  goals  of  the 
organization. 

 

The ARS ARMB will report  to  the Administrator or Deputy  that approves projects and plans. 
The ARS ARMB is chaired at a level no lower than ARS’ Deputy Administrator, Administrative 
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and  Financial Management.  The ARS ARMB makes  funding  recommendations  on  proposed 
projects  and  current  space  investments. ARS will  ensure  that  the Department’s  criteria  and 
performance goals are considered and implemented. 

 

ARS ARMB approves those  investments that best meet ARS mission needs. Individual project 
proposals  are  assessed  and  prioritized.    On  at  least  an  annual  basis,  and  according  to 
Department guidance, proposed projects must be: 

• Reviewed by the ARS ARMB and submitted for the consideration of the Administrator. 

• Approved or disapproved by the Administrator, and as appropriate, the multi‐year plan 
is revised. 

• Submitted to the Department review board when deemed major, with a cost of over $10 
million,  or when deemed high  risk  (e.g. may  exceed budget,  schedule  or  scope),  and 
projects that are of unique interest to the Secretary, OMB and/or the Congress. 

 

The ARS ARMB will need  to perform  the  following when preparing  the ARS 3‐Year Rolling 
Timeline for the Department’s board. 

• Identify project integration activities such as collocation and resource sharing. 

• Rank and prioritize projects in a multi‐year plan. 

• Oversee and monitor the process for managing the portfolio of individual assets. 

• Establish portfolio investment strategy, performance measures, and goals. 

2.6.2 Approval Authority and Oversight 
Agency oversight by  the Administrator, NPS, and AFM  in  the planning and budgeting phase 
will generally focus on: 

• Convening  of  asset management  review  board meetings  to  review  and  recommend 
portfolio priorities 

• Identifying  and  overseeing  major  ongoing  projects  relative  to  cost  and  schedule, 
investment  decisions  on  acquisitions  and  portfolio  strategies,  performance  measure 
monitoring, strategies, goals and results. 

• Providing  feedback  for  individual major project asset acquisitions  (OMB Exhibit 300s) 
and overall multi‐year plans with major and non‐major projects 

• Approving  the portfolio of  investments  that will be  submitted  to OMB  as part of  the 
annual budget request, and to report milestone changes. 

2.6.3 Capital Project and Repair Plan (CPRP) 
Since  the  late  1980’s, ARS  has  been  and  continue  to  implement  a  nationwide ARS  facilities 
management planning/modernization  initiative  for  the  repair,  alteration,  and maintenance  of 
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ARS  facilities  at high priority  research  locations  identified  by  the NPS.   Modernization  sites 
were selected and prioritized by NPS using the criteria below: 

a. High Priority Programs 

b. Safety and Health of Employees 

c. Critical Mass of Scientists 

d. Establish Centers of Excellence for High Priority Research Programs 

e. Facility is federally owned or leased long term. 

 
A significant number of  these high priority  research  locations were surveyed  for deficiencies, 
obsolete conditions, and needed alterations.   Specific projects were  identified and captured  in 
the ARS  5‐Year Facility Plan  as  facility  condition  surveys were  completed.   The goal was  to 
correct,  improve, or upgrade existing  facilities  to minimally acceptable standards at  that  time.  
At present time, the current ARS 5‐Year Facility Plan includes individual construction projects 
or  requirements  expected  to  exceed  $25,000  in  cost  involving  repair  and 
maintenance/modernization, major  new  construction,  energy  retrofit,  accessibility,  hazardous 
waste  cleanup or building disposal/demolition action.   These projects are  consistent with  the 
contracted  architect‐engineer’s  facility  deficiency  survey  recommendations,  if  available,  or 
based on general knowledge of facility deficiencies or Area engineer site visit and inspections.  
The Plan is reviewed, validated, updated by the HQ, Areas, and Locations and published each 
year. 
 
In addressing the goals of the EO 13327, this ARS 5‐Year Facility Plan will be transformed to a 
ARS Capital Projects and Repair Plan (CPRP) document (Bulletin FY‐151) that will also capture 
performance measures data residing  in CPAIS.   The CPRP document will be the bases for the 
three‐year rolling timeline that is submitted to the Department.   

2.7 Asset Management Objectives 
Effective management of real property assets  is  important  to ARS.   The research and drafting 
ARS BBPs has  led to the  identification of six areas of focus for augmenting ARS real property 
management goals, policies, tools, and processes that are critical to the future of real property 
management. These six critical focus areas are: 

2.7.1 Real Property Management Organization.  
ARS has and will continue  to engage  the stakeholders at all  levels  throughout  the Agency  to 
allow  for  an  effective  real  property management  organization.  Through  FD,  the ARS Asset 
Management  Executive  Steering  Committee  and  the  involvement  of  the  Areas,  ARS  will 
facilitate  effective  communication  and management  oversight  of  real  property  activities  and 
performance. 
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2.7.2 Real Property Planning and Budgeting Activities.  
Effective planning processes are  the  foundation  for effective asset management and  form  the 
basis for accountability and justifiable budget requests. ARS is working to improve integration 
of budget and planning procedures specifically related to real property.  
 

2.7.3 Utilization of Inventory Data in Decision Making.  
ARS  has  implemented  CPAIS  and  data  collection  requirements  for  the  FRPC  mandatory 
inventory data  elements.   ARS now has  a greater wealth of  information on  its  real property 
assets. To effectively leverage this information in decision making, ARS will continue to update 
CPAIS to provide data to support decision making by ARS asset managers.  

2.7.4 Performance Measures and Continuous Monitoring.  
Real  property  performance  measure  data  supports  informed  decision  making.  ARS  has 
implemented  the FRPC First Tier Performance Measures and will add any new performance 
measures as they are introduced.  ARS will utilize performance measure data in asset decisions.  

2.7.5 Asset Inspection and Condition Index.  
Routine asset  inspection and knowing  the condition of assets  is a key component  to effective 
planning  and  budgeting  for  real  property  assets.  ARS  will  continue  to  contract  out  the 
inspection  and  determination  of  deferred  maintenance  requirements.  ARS  has  a  well 
established in‐house process for five‐year physical inventories, and seeks opportunities to make 
it  better  and  aligned with  E.O.  13327  requirements.    In  FY  2007, ARS  began  reviewing  and 
updating Performance Measures as part of the physical inventory process. 

2.7.6 Divestment of Excess Assets.  
In an era of shrinking budgets, it is more important than ever to ensure that the Agency is only 
investing  in  and  supporting  assets  that  are  necessary  to  supporting  its  mission.  ARS  will 
continuously review  the performance of  its assets  to  identify opportunities  to right‐size ARSʹs 
asset portfolio. 

2.8 Agency Mission and Strategic Goal Initiatives 

2.8.1 FY 2008-2009 Administrative and Financial Management (AFM) Strategic 
Plans:    

ARS continues to identify asset management initiatives in its AFM Strategic Plan.  As part of the 
most recent AFM Strategic Plan, FD worked with the Areas to establish an Asset Management 
Executive  Steering  Committee  to  over  see  the  implementation  of  the AMP;  a  Sub  Team  to 
identify Asset Management  Roles  and  Responsibilities; Agency‐wide  Performance Measures 
Goals and Targets; Issued Bulletins and Instructions to Areas and location; and developed ARS‐
wide training programs.  As a result of the initiatives in the Strategic Plan, Asset Management is 
frequently  a  topic  for  the  senior  leadership  of  ARS.    Senior  Leadership  is  becoming more 
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involved  and  looking  at  data  to  make  capital  improvement  decisions,  and  organizational 
decisions.  See section 8.4 for the draft FY 2008‐2009 AFM Strategic Plan.  

2.8.2 Asset Management Executive Steering Committee:   
ARS established an Asset Management Executive Steering Committee.   This  team  is  to  study 
how best to implement an Asset Management Program within ARS.  As the Department issues 
policy and guidelines on Department wide processes and standards this committee will define 
how ARS organizes to implement and meet the processes and standards developed. 
 
The  steering  committee  is  comprised  of  the  Assistant  Deputy  Administrator  of  AFM,  the 
Director, FD and two Deputy Area Directors.  The committee is charged with determining what 
steps  are  needed  within  ARS  to  implement  asset  management  as  well  as  identifying  and 
overseeing any sub teams established.   
 
One of the first charges the steering committee did was to create and task a sub team to address 
to what extent existing roles and responsibilities need be changed to align with the various roles 
and responsibilities required of an Asset Management Program.  As a result of the sub team to 
define  the  current  roles  and  responsibilities  of  real  property,  engineering,  and  facility 
management  staff  at  the  Headquarters,  Area,  and  location  level;  a  draft  roles  and 
responsibilities document has been created and currently under review.   In addition, ARS has 
established  an  Area  Asset Manager  position  and  a  position  description  to  coordinate  asset 
management efforts Area wide.  This position will oversee the Area engineer, real property, and 
safety and health functions.  Pacific West Area hired a full time Area Asset Manager responsible 
for facility, real property, and safety and health issues.  
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Section 3 Planning and Acquisition of Real Property 
During  the  acquisition  phase,  ARS  translates  mission  needs  into  discrete  requirements, 
marshals the necessary resources and sees that the necessary real property assets are delivered.  

 

ARS acquisitions are guided by mission‐driven requirements.  When a requirement is received 
or developed, ARS  looks to use existing Government‐owned assets first before seeking to add 
square footage to the Federal inventory.   If no existing or suitable solutions are available, ARS 
has three main alternatives: 1) to build a new Federal asset; 2) to use a GSA Assignment; or 3) to 
execute an Agency lease.    To determine the appropriate acquisition method, ARS considers the 
following:  

• How many assets are needed? 

• How quickly the specified assets are needed?  

• How long the assets are needed?  

• How specialized the assets are?  

Each of these factors has a significant impact on the cost of alternatives and thus the feasibility 
of the acquisition by construction, purchase, or leasing.  

3.1 ARS Capital Planning Process 
ARS has  the  second  largest owned portfolio  in USDA.  In ARS,  there  is  a  formalized, highly 
structured planning process  centered on  the ARMP. The ARMP  integrates  financial planning 
with acquisition and assistance planning and enables Agency managers to make knowledgeable 
program and resource decisions and track those decisions through implementation. The ARMP 
is comprised several components and include a Facilities Plan, an Annual Operating Plan, and a 
HPRL developed by the management unit and Area. The HPRL is a list of projects over $30,000 
that is submitted to Agency leadership for review and approval. 

 

From  input  obtained  from  the  field  regional  locations  and  their  respective  staffs,  regional 
directors  develop  an  Area HPRL which  represents  a  total  prioritized  listing  of  all  funding 
requests of the region $30,000 and above. ARS regional directors include their HPRL in the total 
ARMP  package,  which  they  submit  to  the  Agency  budget  office  FMD.  FMD  then  screens 
submissions  for completeness and distributes copies  to  the Headquarters Divisions and Staffs 
concerned  for  their  review  and  analysis.  The  results  of  the  staff  review  and  analysis  are 
discussed with the ARS Administrator in special meetings, with each staff official covering the 
functional  topic of his/her assigned  responsibilities. The ARS Administrator  reviews  the  staff 
analysis with  staff  officials  representing  each  functional  area  and  then  reviews  the  regional 
submissions with the regional leadership.  
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Following  the  location‐by‐location  discussions,  decisions  are  made  relative  to  the  funding 
requests  of  the  regional HPRL  to  approve,  put  on  hold,  or  disapprove.  The Agency  budget 
office  translates  the decisions and  the approved regional HPRL  items  to  the Agency’s budget 
submission  to  the Department. The  final budget package  is reviewed by Office of Budget and 
Program Analysis (OBPA), approved by the Secretary, and submitted to OMB. 

 

In  addition,  ARS  has  a  CPRP  (see  section  2.6.3)  that  captures  and  records  future  planned 
projects  based  on  completed  facility  condition  studies/assessments,  if  available,  or  based  on 
general  knowledge  of  facility  needs  from  prior  year  Annual  Resource  Management  Plan 
(ARMP)  cycle,  including Area engineer  site visits and  inspections.   The plan  reflects  the and 
funding needed to do the work at all ARS locations and worksites.   This plan is updated each 
year; and appropriate AMRBs at Headquarters and Area Offices review, validate, and prioritize 
the CPRP to meet Agency mission and business goals (see section 2.6.1).  

3.2 Capital Plan for Major Construction and Modernization 
Management of major projects includes the planning, acquisition, design and construction of a 
new  facility  or  a major  renovation  (modernization)  of  a  facility.  Since many  ARS  projects 
involve  the  design  and  construction  of  Federally‐owned  buildings  or  other  structures  and 
features,  the  process  below  most  closely  describes  design  and  construction  projects,  with 
similarities noted for leases or purchase of existing facilities of similar size.  Most often, newly‐
constructed ARS  facilities  are  built  on  existing  Government‐owned  land  or  university  land 
leased at a nominal fee. Figure 2, ARS Land Acquisition Process, reflects the steps to purchase 
land during the facility construction process.  

 

The  planning  and  funding  process  for  a  capital  construction  program  is  a  time  sensitive 
scenario requiring the careful coordination of many skilled personnel working together to plan, 
design and construct  facilities  to house research, office, or storage  functions.    Included  in  this 
description  is the general or typical process for major facilities, which may consist of property 
acquisition,  new  construction,  and/or  repair  and  alterations.    The  objective  of  a  capital 
construction program is to effectively develop, coordinate, design and construct fully functional 
and  usable  facilities  to  fulfill  ARS  mission.  This  section  describes  that  process;  the  roles, 
responsibilities and authority of the key participants; and management accountability regarding 
major facility acquisitions, leases and construction projects. 

 

There  are  three  distinct  areas  of  project  management  that  include  Program  Management 
ensures  that program requirements are articulated and  incorporated  into  the project; Contract 
Management  is  responsible  for  enforcing  all  terms  and  conditions  of  the  contract;  and 
Engineering,  or  Design  Project  Management,  ensures  that  all  technical  and  program 
management issues are addressed and incorporated into the project 
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LAND ACQUISITION PROCESS

1  Land
Acquisition
Request with
justification from
AD sent to RPMB.

2  Coordination
between Area,
RPMB and BPMS.

3  Project
approved

4  Acquisition
Stops.  Seek
Congressional
Authority.

5  Approval
of the ASA
requested.

6  Letter of
interest and
permission to
enter property
sent from RPMB
to landowner.

7  Owner's expression
of interest received
with authorization to
perform boundary
survey and appraisal.

8  Area contracts for
appraisal.  Area and
RPMB review each
phase.

9  Area and RPMB
determine the highest
and best use of the
land.

10  Area sends the
final appraisal to
RPMB.

11  Area contracts
boundary survey/legal
description.

12  Area contracts for
a preliminary
Commitment of Title
Policy and
Environmental Site
Assessment (ESA).

13  Area completes a
certificate of Use and
Consent.

14  If site is clean,
Area provides RPMB
with survey, legal
description, final ESA
and Certificate of Use
and Consent.

15  RPMB drafts
Preliminary Opinion on
Title (POT)

16  RPMB contacts
OGC to review POT.

17 RPMB receives
Office of General
Counsel's (OGC)
statement of legal
sufficiency of title.

18 RPMB sends
landowner a Letter of
Offer.

19 RPMB requests
ARS Administrator to
delegate authority to
negotiate purchase.

20 Agreement to
purchase real
property sent to the
landowner upon
successful
negotiations.

21 Area secures Title
Insurance Policy and
forwards to RPMB.

22  Area prepare
Purchase Request/
Order and Payment
Request payment
through NFC.

23  A Unique Asset
Identifier (UAI) and
Shell Real Property
Record  is created in
CPAIS

24  The UAI is
established on the
UAI Table by the
CPAIS Financial
Analyst.

25  The ABFO makes
necessary entries
within the FFIS to
establish Job Codes
and project tables.
Payments are entered
into FFIS.

26 FFIS interfaces
with CPAIS to record
all accounting
transactions for
capitalized assets; all
land is capitalized.

27  RPMB forwards a
general warranty deed
to OGC for review and
then to the landowner
to sign.

28  Location
completes Certificate
of Inspection and
Possession on day of
closing.

29  Location
Representative
attends closing.

30 OGC reviews
purchase agreement,
supplemental
documentation and
deed for a Final
Opinion on Title.

31 Location records
deed at County
courthouse and
distributes copies.

32 Original is sent to
RPMB for the Official
Real Property
Management Record.

Acquisition
Cost over

$100?
YES

 Do you have
Congressional

Authority?

 Fair
Market
value
over

$50K?

NO

YES

NO

NO

YES

 
Figure 2: ARS Land Acquisition Process 
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3.3 Project Team for Major Construction and Modernization Projects 
The  Project  Team  (PT)  is  responsible  for  project  management,  and  is  accountable  for  the 
successful planning  and  completion  of major  facility projects.   The PT  is  a diverse  group  of 
professionals who plan, design, and construct research facilities within a specified budget and 
schedule in support of the ARS research mission. 

    

The members of  the PT  include  the Research Program Representative  (RPR),  an Engineering 
Project Manager (EPM), and/or a Contracting Officer (CO).  Generally, the EPM assists the RPR 
to outline the location and/or the future facility needs, timing, and funding for the project. The 
roles and responsibilities of the PT are captured in an Action Plan (AP).  To further define the 
facility  needs,  an  architect  and/or  engineer  is  hired  or  brought  on  to  the  PT  to  develop  a 
Program  of  Requirements  (POR)  describing  the  size,  location,  functional  design,  operating 
characteristics, and  special  requirements of  the property or  facilities  that will be used by  the 
ARS research project or other ARS program. The POR, the timing of procurement, occupancy, 
and  budget,  as well  as  other  solicitation  or project  requirements  are  often  referred  to  as  the 
project “scope.”   

 
Figure 3 below provides an overview of the ARS construction process. Once appropriations are 
received,  ARS  selects  an  A‐E  firm(s)  to  provide  planning,  design,  and  construction  project 
management services to the Government using the Brooks Act to select the firm deemed to be 
most highly qualified.   During  the planning phase, ARS RPMB will purchase or  lease  land  if 
needed  for  the  project.    Once  the  project  is  designed,  ARS  will  use  Fed  Biz  Ops  for  the 
solicitations  of  bids  from  construction  contractors.      Overall,  leases  follow  the  Federal 
Management Regulations (FMR), while planning, design, and constructions contracts follow the 
Federal Acquisition Regulations (FAR).    

3.3.1  Research Program Manager (RPM)  
The RPM is usually the AD, and is responsible for establishing the research POR and retaining 
the final authority for decisions on program issues, budget or the schedule of the project. 

On Federal Design and Construction projects,  the RPM  reports  to  the Administrator, keeping 
him/her  informed  on  project  developments,  such  as  program‐related  problems  or  decisions, 
including  budget  concerns,  political  issues, Congressional  contacts,  and  cooperator  interface 
problems.  The RPM is responsible for compliance with the National Environmental Policy Act 
(NEPA) as  it relates  to  the project  (Ref. 7 –FR 520  ‐ USDA‐ARS and 40 C–R 1508  ‐ Council of 
Environmental Quality).   The RPM maintains  the  funds  for  the project and  is  responsible  for 
AD‐700  requisition approval and  issuance. The RPM may delegate authority  to approve and 
issue AD‐700ʹs.   
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Figure 3: Phased Construction Process 

The general roles and responsibilities of each PT member are as follows: 

3.3.2 Real Estate Warrant Officer (REWO)   
The REWO  is  an FD  staff member  responsible  for  ensuring  that  all  realty  interest  associated 
with  a  project  has  been  completed,  including  federal  ownership  of  the  property  or  lease 
agreement sufficient to cover the Federal Governmentʹs investment in the property. The REWO 
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has operational responsibility for all  land and facility acquisitions by purchase,  lease, transfer, 
donation,  and  exchange,  as well  as  all  disposal  actions.    The  REWO  job  is  to  ensure  those 
easements,  right‐of‐ways,  or  other  land‐use  agreements  for  roads  and  utilities  have  been 
executed. He/she will review each project to assure compliance with approved Master Plans, the 
National Historic Preservation Act, and the Threatened and Endangered Species Act. 

3.3.3 Research Program Representative (RPR)  
The RPR represents and is selected by the RPM, and is typically the day‐to‐day representative 
of the future facility occupant.  A majority of the daily duties and responsibilities for the project 
are delegated from the RPM to the RPR.  The RPR often prepares and coordinates the projectʹs 
program  requirements with  the Architect‐Engineer  to  formulate  the preliminary PORʹs.   The 
RPR  serves as  the primary  source of program  information and works  closely with  the FD  in 
their preparation of the AP and the Fact Sheet (FS).  The RPR recommends POR approval to the 
RPM.    The  RPM  and  RPR,  with  the  concurrence  of  the  Deputy  Administrator  for  the 
appropriate National Program, approve the final POR and the final design, ensuring that they 
are consistent with the approved AP and FS. 

3.3.4 Engineering Project Manager (EPM)  
The EPM is an ARS architect or engineer whose primary responsibility, similar to that of other 
PT members is to ensure that ARS Federal design and construction project needs are met within 
the approved scope, budget, and schedule.  The EPM provides technical oversight and direction 
and  is  assigned  to  the project  early  in  its  conception.   The EPM may  also  assist  in  a  similar 
capacity for major leases or facility acquisitions. 

 

For  Federal  design  and  construction  projects,  the  EPM  role  will  continue  throughout  the 
planning, design,  and  construction phases. The EPM  serves  as  the  lead point  of  contact  and 
disseminates information to the appropriate PT members.   

 

During the planning phase, the EPM is the lead in coordination of the AP and FS development 
and review, which summarizes the general scope, budget, and schedule for the project.  During 
the  pre‐design  and  design  phases,  the  EPM  is  designated  as  the  Contracting  Officer’s 
Representative (COR) and acts as the principal liaison with the A‐E firm. During construction, 
the EPM is the lead point‐of‐contact between the PT and the Contractor for daily operations. 

3.3.5 Area Office Engineer (AOE) 
The AOE serves as a technical advisor and information resource to the PT during the planning, 
design, and construction phases of all projects within his/her Area.  The AOE assists the PT by 
addressing  location‐specific  technical  questions.    It  is  the  responsibility  of  the  AOE  to 
coordinate with Area  and  location  personnel,  such  as  the Area  Safety  and Health Manager 
(ASHM),  Location  Monitor  (LM),  Location  Administrative  Officer  (LAO),  and  others  as 
appropriate, to see that they are notified of the status of projects during all phases.   
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During  the  planning  phase,  the  AOE  may  serve  as  a  member  of  the  Architect  Engineer 
Evaluation Board.   The AOE  is usually  involved  in  the development and  review of  the POR, 
Investigative Report  and  the Statement of Work  (SOW)  for A‐E  services.   During  the design 
phase,  the AOE  reviews  the  design  submittal with  particular  emphasis  on  location‐specific 
issues, such as utility requirements or unique  location requirements.   During  the construction 
phase, the AOE provides assistance to the PT and is invited to participate in progress meetings, 
equipment  testing,  and  final  inspections.   He/she  assists  the  RPR  in  arranging maintenance 
contracts  for  facility  systems  and  equipment  and  establishing  contracts  to  install  telephone 
systems, moveable equipment, etc.  The AOE may serve as the COR during the construction of 
some projects. 

3.3.6 Contracting Officer (CO) 
The CO  is an ARS Contract Specialist and the  legal Government representative to contractors.  
The CO is authorized to enter, administer, and terminate contracts on behalf of the Government 
and  is the only member of the PT with the authority to obligate Government funds or change 
the contract.   The CO may also delegate certain contractual authority  that does not affect  the 
contract scope, performance time, or cost. 

 

The  CO  is  assigned  to  the  project  early  on,  following  it  through  the  planning,  design, 
construction, and close‐out processes, assisting other members of the PT to fulfill project goals 
and to develop the AP and FS.  The CO officially appoints the A‐E Evaluation Board, provides 
regulatory and procedural guidance to ensure appropriate selection activities and reports, and 
makes  the  final  selection  approval  recommendations,  serving  as  the  liaison between  the A‐E 
Evaluation Board and the selection official. 

3.3.7 Contracting Officer's Representative (COR) 
The COR  has  a  separate  and distinct  role  and  is usually  the EPM.   The COR  assignment  is 
determined  at  the  beginning  of  the  contract  by  an  official  designation  letter  from  the  CO, 
outlining the responsibilities, authority, and limitations of the COR.  A copy of this designation 
letter is provided to both the contractors and the PT members.  

 

The COR is responsible for construction, interpreting technical data in A‐E, reviewing progress 
and pay requests, and making acceptance/rejection recommendations to the CO.  The COR may 
approve minor changes to the project that do not affect the program requirements, price, scope, 
or performance time of the contracts.  Such changes are documented and communicated to the 
PT.  

3.3.8 Safety, Health and Environmental Management Branch (SHEMB) 
The SHEMB representative  is a FD staff member and a consultant  to  the PT on safety, health 
and  environmental  issues  throughout  the  entire  planning,  design,  and  construction  phases.  
Throughout the project, the SHEMB representative may be consulted to provide safety, health, 
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and environmental project requirements during the development of the SOW, and may also be 
consulted during construction stage  to address safety, health, and environmental matters.   As 
requested,  the SHEMB  representative participates  in project meetings, serving as  the primary 
decision maker concerning waiver requests. 

3.3.9 Area Safety and Health Manager (ASHM) 
The ASHM serves as the safety, health, and environmental advisor and information resource to 
the  PT  during  the  planning,  design,  and  construction  phases  on  projects within  their Area.  
During  the planning phase,  the ASHM may be consulted  to provide  input on developing  the 
POR and  the SOW  for design, also assisting with  the preparation of  the variances on  safety, 
health, and environmental issues during the planning and site investigation phases.  During the 
design phase, as assigned, the ASHM may review the design submittal and develop priorities 
for  safety,  health,  and  environmental  items  to  be  incorporated  into  the  contract  documents.  
During  the  construction  phase,  the  ASHM  ensures  that  all  relevant  safety,  health,  and 
environmental management‐related  regulations  are  in  place.   The ASHM may  participate  in 
final inspection and acceptance of the project. 

3.3.10 Location Monitor (LM) 
The LM is an ARS representative at the construction site (or a nearby location) that is formally 
appointed  by  the  CO  to  serve  as  a  point  of  contact  for  the  A‐E,  Construction  Inspection 
Contractor (CIC), or the construction contractor, and to provide information regarding location 
rules and regulations.  The LM designation, which is approved by the Deputy Area Director, is 
normally made to the location Facilities Manager (FM)/Maintenance Engineer, LAO, or Location 
Coordinator. While the LM neither has responsibility for construction inspection or supervision, 
nor  is expected  to evaluate contractor performance,  the LM does, however, act as an observer 
and is expected to notify the COR or the CO if he/she becomes aware of unusual or important 
circumstances pertinent to the contract.   Some  instances  in which the LM may get  involved  in 
the planning, design, and construction processes include the following: 1) designating parking 
areas  for contractorʹs employees; 2) coordinating use of Government  facilities,  restrooms, and 
utilities; 3) coordinating utility shutdowns and connections; and 4) coordinating authorization 
for  a  contractor  to work  beyond  normal working  hours.  The  LM may  participate  in  design 
review and construction progress meetings to provide familiarity with the scope of the project 
and to keep abreast of any changes. 

3.3.11 Cooperator 
A Cooperator is a State or Federal agency or private organization that has a mutual interest in 
agricultural  research  that has entered  into a valid and  legal Memorandum of Understanding 
(MOU), Research  Support Agreement, Cooperative Agreement,  long‐term  lease,  or  any  such 
document  demonstrating  that  a  proposed  cooperative  effort  would  benefit  the  U.S.    A 
Cooperator is not always involved in major construction projects. 
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3.3.12 Architect Engineer (A-E) 
The  Architect  Engineer  is  a  private  contractor  who  provides  A‐E  services  that  primarily 
emphasize  the  design  of  research,  laboratory,  and  administrative  facilities.    The  design  is 
performed under the supervision of a registered or licensed professional architect or engineer, 
as  required  by  the  State  where  the  project  is  located.  The  A‐E  also  provides  investigative 
studies,  provides  quality  assurance,  assists  with  project  management,  reviews  submittals 
during  construction,  and  provides  consultative  services where  needed.   Working within  the 
terms of the contract, which remain under the authority of the CO, the A‐E will contact the EPM 
regarding day‐to‐day operations.  

3.3.13 Design Reviewer (DR) 
The DR is an independent contractor who reviews the design submittals prepared by the design 
A‐.   The DR  is  required  to perform services under  the supervision of a  registered or  licensed 
professional  architect  or  engineer.    The DR  ensures  that  the  design A‐E meets Government 
project  requirements.   The DR  reviews  the major design  submittals  including  cost  estimates, 
referencing project requirements cited in the design A‐E contract (i.e. final POR), geo‐technical 
study, applicable Codes and Industry Standards, and good practices of design.  The DR utilizes 
the ARS Design Review Check List as part of  their review, but  is responsible  for making sure 
that all project requirements are met.  When required, the DR performs Value Engineering (V‐E) 
studies for major construction projects and may be tasked to perform the services of a CIC for 
major construction contracts. 

3.3.14 Construction Inspection Contractor (CIC) 
The CIC is an independent contractor, generally an A‐E firm, whose primary role is to provide 
quality assurance as well as oversight on the construction contractor’s Quality Control Plan, to 
ensure  that special  test results, material certifications, etc., are obtained, as  required. The CIC 
consists of a CIC manager that has access to a technical staff that can report to the project site in 
a timely manner on an as‐needed basis. For major construction projects, the responsibilities of 
the CIC may be assigned as a  task order  to a  construction management  firm or an A‐E  firm 
separate from the design A‐E.  

 

The  CIC  reports  all  findings,  observations,  and  communications  with  the  construction 
contractor to the COR.   The CIC maintains a daily construction  log and submits daily Quality 
Assurance  reports  to  the CO and COR.    If  the CIC notes  that  the construction contractor has 
made deviations  from  the plans, he/she will  immediately notify  the  construction  contractorʹs 
Superintendent, the CO, and the COR.  

3.3.15 Construction Contractor (CC) 
The CC is an independent firm, hired under Government contract, to provide those professional 
construction services defined by Federal Acquisition Regulations, Part 36.  The specific work to 
be  performed  by  the CC  is  set  forth  in writing  in  the  specific  contract  document.    The CC 
contacts the CO or the COR directly on all matters regarding changes to the contract provisions, 
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contract  scope  performance  time  or  cost.  The  CO  is  the  legal  Government  representative 
authorized to enter, administer, and terminate contracts, and is the only member of the PT with 
the authority to obligate Government funds or change the contract. In order to most effectively 
accomplish the construction contract, the Government may partner with the CC.  The objective 
of  partnering  is  to  draw  on  strengths  of  all  parties  in  an  effort  to  achieve  a  quality  project 
completed  within  budget  and  schedule  requirements.    Partnering  is  not  a  contractual 
agreement, nor does  it  create any  legally  enforceable  rights or duties  to  either party –  it  is a 
bilateral agreement and participation is completely voluntary.   

 

The CC prepares and maintains a suitable Quality Control Plan.   The CC develops a progress 
schedule for approval by the CO and must adhere to this schedule throughout the contract.  The 
CC is responsible for maintaining as‐built documents on the job site, submits shop drawings, as 
required  by  the  contract  documents,  attends  all  scheduled  progress meetings,  and  provides 
status reports, as required. 

3.4 Economic Analysis for Major Projects 
The ARS research facilities are aging and in need of major repairs and improvements in order to 
effectively support current Agency mission activities. Functional, safety and health, and code‐
related  deficiencies  are  prevalent. Building  components  (especially mechanical  and  electrical 
systems)  are  rapidly  deteriorating  due  to  normal wear  and  tear  and  lack  of  an  aggressive 
preventative or R&M program.  

 

To  correct  these  condition  deficiencies,  ARS  implemented  an  agency‐wide  facility 
modernization program involving major facility upgrades (i.e., million dollar packages) at high 
priority  research  locations  selected  by  the Administrator  and  the NPS. These modernization 
sites are selected and prioritized based on criteria which include high priority programs; safety 
and health  of  employees;  critical mass  of  scientists;  and  established  centers  of  excellence  for 
high priority research programs.  

 

In  the  FY‐90  Senate  Appropriation  Committee  Report,  the  committee  acknowledged  the 
important  facility modernization efforts being undertaken by ARS but expects  those efforts  to 
be supported by economic analyses.  The Committee expects that consideration will be given to 
complete  internal  rebuilding  of  existing  facilities  (Gutting  and  Rebuilding),  and  to  the 
demolishing or abandoning of existing structures and building new facilities (New Replacement 
Facility)‐‐whichever is most feasible.  

 

In implementing modernization of ARS facilities, whenever the total modernization cost is over 
$1 million, an analysis of alternative methods of modernization shall be performed to determine 
the best method of correcting building deficiencies. Considering economic and other factors, the 

Appendix A: Agricultural Research Service Building Block Plan  Page 39  



 
Asset Management Plan FY 2008

analysis shall compare  the  feasibilities of Selective Renovation, Gutting and Rebuilding, and New 
Replacement Facility.  

 

This analysis shall be accomplished in conjunction with the planning process for major facilities 
construction  projects  outlined  in  Phase  I/Step  1  of  the  ARS Manual  242.4, Major  Facilities 
Construction.  

 

This  policy  does  not  apply  to  projects  involving  historic  property  for  which  construction 
activities must comply with national historic preservation laws and regulations.  

3.4.1 

3.4.2 

3.4.3 

Selective Renovation  
This  traditional method  of  correcting  building deficiencies  is  through  the  implementation  of 
individual repair and alteration projects. The work may  include gutting and rebuilding of  the 
interior spaces of the building on a small‐scale basis (i.e., designated laboratories or sections of 
the building).  

Gutting and Rebuilding  
This method of modernization  is accomplished through complete gutting of the  interior space 
of  the  existing  structure  and  replacing  all  interior  components  (walls,  ceilings,  etc.), utilities, 
systems, fixed equipment, and  laboratory furniture with new state‐of‐the‐art components. The 
term  gutting  refers  to  a demolition  approach  in which  only  the  structural  framework  of  the 
building  is  kept  in  tact.  This modernization  approach  requires  relocation  of  tenant  research 
operation, personnel, and equipment to a temporary facility.  

New Replacement Facility  
This method  of modernization  is  accomplished  through demolishing  or  abandoning  existing 
structures  and  building  a  replacement  facility  (at  existing  or  other  site).  This modernization 
approach  may  be  considered  if  the  repair  and  renovation  of  existing  facilities  would  be 
impractical.  This  approach must  be  supported  by  the Administrator. Construction  of  a  new 
replacement  facility  at  an  existing building  site will  require  relocation of  the  tenant  research 
operation, personnel, and equipment to a temporary facility. 

3.5 Determining Best Modernization Approach 

To ensure that data and cost estimates for Gutting and Rebuilding and New Replacement 
Facility are developed and evaluated on the same basis, the following assumptions and 
conditions must be made. 

• The existing facility can be put out of service. The tenant research operation, 
personnel, and equipment can be relocated and accommodated in a temporary 
facility. 
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• The existing functional uses of a facility will not change. The existing net‐usable 
square feet area of a facility will not increase. To determine the equivalent gross 
square feet size of a new replacement facility, use the net‐usable square feet area 
of the existing facility and apply a 60 percent building efficiency. Building 
efficiency is the ratio of net‐usable‐to‐gross area of a building, expressed in 
percent. 

• Both options will utilize nearly identical systems for building operations such 
that the difference in lifetime operating and maintenance (O&M) costs between 
options may be considered insignificant. 

Analysis and Decision Process 3.5.1 
Step  1  ‐  Identify/Evaluate  Existing  Building Deficienciesvi.    Through  the  use  of  a  facility 
condition study performed by an A‐E firm, an  inventory  is taken of existing functional, safety 
and health,  and  code‐related building deficiencies.   Condition deficiencies  are  identified  and 
evaluated in terms of:  

• The quality and condition of basic building components and remaining service life. 

• The  adequacy,  suitability,  reliability,  maintainability,  and  efficiency  of  pertinent 
systems and equipment. 

• The  adequacy  of  source  equipment  capacity  and  physical  plant  facilities  as  they 
relate to user needs and goals. 

• Compliance with the Agencyʹs safety/health regulations. 

• Compliance with building and  fire code requirements  to  include  the  fire resistance 
rating of building components, horizontal/vertical fire separations, and fire exits. 

• The  integrity of existing  structural members,  considering  seismic  requirements  for 
locations subject to a high probability of earthquake occurrences. 

• The  suitability  and  adaptability  of  existing  structure  for  current  and  proposed 
occupancy and  functional use.   Existing  floor design  loads, support spaces, ceiling 
heights,  maintainability,  and  external/internal  and  horizontal/vertical  circulation, 
including  barrier‐free  access  for  physically  disabled  individuals,  are  taken  into 
account. 

• The  adequacy  of  the  building  support  services  (i.e.  elevators,  loading  docks,  and 
storage areas).  

Step 2  ‐ Determine Building Deficiencies Cost.   The  total cost of design and construction  to 
repair/correct  all  existing  building  deficiencies  is  estimated.  If  the  total  cost  is  less  than  $1 
million,  it  is deemed practical to correct building deficiencies through Selective Renovation. If 
this condition is not met, Steps 3 through 7 are followed.  
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Step  3  ‐ Determine Gutting  and Rebuilding Cost.    The  cost  of  gutting  and  rebuilding  the 
existing  facility  is  estimated.  In  addition  to  the  design  and  construction  costs,  the  cost  of  a 
temporary  facility  to  house  the  tenant  research  operation  that  would  be  displaced  by  the 
modernization  effort  is  also  included  in  that  estimate,  as  are moving  costs,  the  cost  of  lease 
space, and the installation of temporary utilities.  

Step 4 ‐ Determine New Replacement Facility Cost.  The cost of building a replacement facility 
at a new or existing building site is estimated.  In addition to design and construction costs, the 
appropriate cost of land (if acquisition of new land is required), geotechnical surveys, additional 
site work and new site utilities, demolition of the old building structure, moving costs, the cost 
of lease space and the installation of temporary utilities are included in this estimate. 

Step  5  ‐  Compare  Costs  and  Determine  Preferred  Method  of  Modernization.  The  costs 
incurred  by  building  deficiencies  are  compared with  the  costs  associated with  gutting  and 
rebuilding.   Gutting  and  rebuilding  costs  are  also placed  against  the  cost  of  building  a new 
replacement  facility  as  a means  for  comparison.  The  preferred method  of modernization  is 
determined in accordance with the conditions in Table 4 below:  

If And Then 
Building deficiencies cost is 
LESS THAN 1/2 of gutting and 
rebuilding cost 

Gutting and rebuilding cost is 
LESS THAN 3/4 of new 
replacement facility cost 

The preferred modernization 
method is Selective Renovation. 

Gutting and rebuilding cost is 
LESS THAN 3/4 of new 
replacement facility cost 

Consider Selective Renovation 
or Gutting and Rebuilding, 
whichever is most feasible. 
Perform a tradeoff analysis 
between alternatives and/or 
obtain Administrator’s approval 
as appropriate.  

Building deficiencies cost is 
MORE THAN 1/2 of gutting and 
rebuilding cost 

Gutting and rebuilding cost is 
MORE THAN 3/4 of new 
replacement facility cost 

Consider Gutting and Rebuilding 
or New Replacement Facility, 
whichever is most feasible and 
supported by the Administrator. 
Perform a tradeoff analysis 
between alternatives and/or 
obtain Administrator’s approval 
as appropriate. 

Table 4:  Alternative Tradeoff Analysis 

Step 6 ‐ Analyze the tradeoff between alternatives.  The constraints and other relevant factors 
which would cause certain alternatives to be infeasible (such as technical, physical, functional, 
budgetary, and building code requirements) are identified.  Listed below are some of the most 
important factors that are considered in assessing the various alternatives:  

• The probable availability of  funding  to provide  for  the complete modernization or 
replacement of a facility. 

• The  time  schedule  constraints  to  complete  the modernization work,  including  the 
additional  time  and  cost  of  sequencing  the  construction  work  under  phased 
modernization implementation. 
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• The availability of a temporary facility to accommodate the research personnel and 
equipment that would be displaced by the modernization effort. 

• The physical limitation and adaptability of the interior area of the existing building 
to accommodate the current research program space and volume requirements. 

• The  effectiveness  of probable  functional  space  arrangements  and  relationships  for 
efficient  research  operation  and  added  opportunities  for  research  program 
consolidation. 

• The  flexibility  of  the  existing  structure  and  configuration  for  future  changes  or 
expanded growth. 

• The adequacy of the existing equipment capacity and facilities to support needs. 

• The  architectural  appearance  and  condition  of  the  existing  building  compared  to 
others in the area. 

• The  environmental  impact  of  a  new  building  project  relative  to  the  site  and 
surrounding area, as described by the NEPA.  The environmental impact is typically 
more significant when building new structures versus reusing/modernizing existing 
structures. 

• The  added  opportunities  and  the  ability  to  reduce  Operations  and Maintenance 
(O&M) costs through improvements in building efficiency while providing adequate 
space and clearances for equipment, service utility runs, and maintenance. 

• The  integrity  of  the  existing  structure,  particularly  in  locations  subject  to  a  high 
probability of seismic activity and snow loads. 

• The  ability  to  comply  with  building  code  and  safety  and  health  requirements, 
including barrier‐free access to physically disabled individuals. 

• The existing facility’s accessibility, traffic patterns, and parking adequacy. 

Step 7 ‐ Recommendation and Administrator Approval.  The necessary approval and direction 
from  the Administrator  is  obtained, whether  the  decision  is  to  gut  and  rebuild  the  existing 
facility or to build a new replacement facility.  Recommendations and a rationale supporting the 
preferred method of modernization are developed. The analysis  results are  communicated  to 
the Administrator through the AD and NPS. 

3.6 Acquisition of Major Leases 
Lease acquisition requirements are based on the program request and established need.  If there 
is  a  need  for  major  construction,  a  feasibility  study  is  performed  to  determine  if  there  is 
available  Federally‐owned  land prior  to  leasing  land.   Many ARS  land  and  space  leases  are 
obtained  from universities with  a  collaborative  research program.   These  leases  are  typically 
obtained  for  nominal  rent.    ARS  leases  are  typically  for  university‐owned  land  or  space 
classified as laboratory or greenhouse.  ARS personnel must be cognizant of and have the ability 
to negotiate major leases, when necessary. 
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Solicitation for offers, market surveys, etc. are used to  identify potential  lease sources, when a 
lease is to be obtained and is not for a nominal amount.  Market survey forms for space leases 
and  market  surveys  for  land  for  each  lease  action  are  completed  to  ensure  uniform 
documentation  of  the  survey  results.  Specific  information  on  each  property  surveyed  is 
recorded.  Any supporting documentation (photos, maps, or floor plans) is attached to the form 
for  future  reference.    ARS  scoring  analysis  process  is  done  in  accordance with  the  criteria 
outlined  in OMB Circular No. A‐11, Appendix B,  as  required.   A physical  inspection  of  the 
property is an ARS requirement; this may be done by the REWO or a location representative. 

3.6.1 Acquisition of Long-Term Land Leases 
USDAʹs long‐term land lease acquisition authority is provided under Public Law (P.L.) 89‐106; 7 
U.S.C.  2250a.  The  authority  has  been  delegated  to  the  Administrator,  ARS  by  Agriculture 
Property Management Regulations (AGPMR) 110‐73.45‐5000 (1). 

 

New construction for ARS programs and the acquisition of long‐term leases are only awarded if 
it can be shown  that  requirements cannot be met  from  real property under  the control of  the 
Government.    This  is  accomplished  by  conducting  feasibility  studies  to  determine  the  best 
options  for  the Government. Once  it  is determined new construction  is necessary and a  long‐
term lease will be required, the Area will request FD to acquire a long‐term lease in support of 
the construction project. 

 

Prior  to  the  acquisition  of  land  under  a  long‐term  lease  agreement, ARS  ensures  that:  1)  an 
Environmental  Site  Assessment  is  conducted  on  the  property;  2)  a  boundary  survey  and 
property description  is conducted and  included  in  the  lease; 3)  title services are contracted  to 
ascertain  the name/address  of  the  legal  owner  and  to  identify  any  encumbrances.   Once  the 
lease  is  executed,  a  title  insurance  policy  will  be  obtained;  and  4)  ensure  the  long‐term 
acquisition is in compliance with E.O. 11988, Floodplain Management; E.O. 11990, Protection of 
Wetlands; the National Historic Preservation Act of 1966, as amended (16 U.S.C. 470h‐2(a); E.O. 
11593, Protection and Enhancement of the Cultural Environment; and the Endangered Species 
Act of 1973, as amended (16 U.S.C. 1531); etc. 

3.6.2 Acquisition of Space 
The acquisition of leasehold interests in real property is unique.  Because no two properties are 
the  same,  the  recommended method  of  contracting  is  through  procedures  that  are  different 
from  those  for  supplies  and  services.   An  overview  of  the  leasing  process  begins with  the 
determination  of  the Agency’s  space  requirement which  is provided  in  Figure  4, ARS Lease 
Acquisition Process. 
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LEASING PROCESS

Long Term Lease Requirement
(over 10 years)

Short Term Lease Requirement
(less than 10 years)

1.   FD sends Lessor
letter of interest and
permission to  access
to property for
appraisal and survey.

2.   Boundary survey;
legal description; title
search; and safety,
health, and
environmental work
performed.

3.   Draft lease
document forwarded
to landowner.

4.   Headquarters
REWO negotiates
term of lease.

5.   Lease signed by
landowner.

6.  Lease signed by
the ARS
Administrator.

7.   Lease recorded.8.   Lease entered
into CPAIS.

9.   Copy of lease
sent to the Area;
original filed at
Headquarters.

10.   Process
complete.

1.   REWO obtains
property description.

2.   Area REWO
negotiates term of
lease.

3.   Lease document
signed by both
parties.

4.   REWO enters
lease into CPAIS.

5.   ABFO enters
lease payment
information into FFIS.

6.   Lease recorded.7.   Copies of lease
distributed to
location; original filed
at Area.

8.   Process complete.

  
Figure 4: Lease Acquisition Process 

 

The process detailed above is the typical lease acquisition process for ARS for leases requiring 
fair market rental payments.  However, special cooperative agreements, extramural agreements, 
memorandum of understandings  (MOUs), and  leases with nominal rent,  for example,  tend  to 
follow  a  slightly  different  sequence  and  pattern  from  the  process  highlighted  above.    For 
instance, these tend to be nominal arrangements that do not have capital lease requirements.  It 
is  important  to note  that while  these  types of agreements  (“exceptions  to  the  rule”) may not 
necessarily comply with each of  the steps discussed above  in  their entirety (e.g.  they may not 
follow  the negotiation or evaluation  steps  that occur  for a  typical  lease acquisition),  they do, 
however, comply with the intent of the overall process. 
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Federal  policy  on  space  requirements  is  established  by  the  FMR,  which  sets  forth  the 
methodology and criteria to determine the amount of space required to develop the basic build‐
out requirements  for new or expansion space.   Establishing  the need  involves  identifying and 
describing  the  delineated  area,  the  number  personnel  to  be  accommodated,  furniture  and 
equipment needs, the number of square feet required per person and in total and all technical 
requirements.   Agency  space  requirements must  be  thoroughly  reviewed  before  proceeding 
with a lease acquisition.  The review includes the following considerations: 

3.6.3 Lease Scoring  
ARS  lease scoring analysis processvii  is done  in accordance with  the criteria outlined  in OMB 
Circular No. A‐11, Appendix B.  This Circular provides instructions on the budgetary treatment 
of lease‐purchases and leases of capital assets consistent with the scorekeeping rule developed 
by  the  executive  and  legislative branches  in  connection with  the Budget Enforcement Act of 
1990, as revised pursuant to the Balanced Budget Act of 1997.  As stated previously, ARS does 
not have any Capital Leases or Capital Leasing Authority.  

3.7 Long-term Leases of Sites for Permanent Structures 
Permanent structures are not to be located on land other than that which is Government‐owned, 
except as prescribed by 7 U.S.C. 2250a or other applicable laws. ARS may enter into long‐term 
leases  for  building  sites with  State,  County,  or Municipal  entities  or  nonprofit  institutions, 
where the Estimated Fair Market Value (EFMV) of the land is less than $250,000.  The approval 
of the Assistant Secretary for Administration is required when leases are executed with private 
corporations or  individuals,  if  the EFMV of  the  land  is $250,000 or more, or  if conditions of a 
rental rate of more than $100 per annum, as stated in § 110‐73.45.5000, cannot be met.   

 

Long‐term leases for building sites are normally obtained at less than $100 per annum. Leases at 
rental rates more than $100 per annum are not executed unless the following conditions are met: 
1) the land is determined to be the only suitable site; 2) funds are not available for purchase; and 
3)  the  lease contains an option  for  land purchase by  the Government, at any  time during  the 
lease  term,  at  an  agreed‐upon  price, which  is  computed  by  crediting  annual  payments  on 
principal, which had been made before the option to purchase was exercised.  In the event that 
approval of such lease provisions cannot be obtained, the approval of the Assistant Secretary for 
Administration is obtained prior to concluding negotiations for leasing building sites involving 
rental rates over $100 per annum.  

 

The following procedures apply when a long‐term lease is proposed for acquisition: The 

• Deputy Area Director  (DAD) will consult with  the Director, FD,  to determine  if a 
proposed construction project will require the acquisition of a long‐term lease. 
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• After ARMP reviews are completed and budgets have been approved, the DAD will 
advise FD which of  the construction projects  [identified under Section 10(a)] have 
been approved. 

• The REWO ensures that the following  information  is provided to FD as part of the 
Area request for acquisition of a long‐term lease:   1) Certificate of Use and Consent 
(Exhibit 1) executed by  the AD, 2) an Environmental Site Assessment,  if conducted 
by the Area, 3)  A list of existing ARS facilities at the site, a complete inventory shall 
be  provided  for  each  building  and  the  REWO  shall  indicate  the  party  currently 
responsible  for  the  payment  of  utilities  and  for  the  payment  of  building 
maintenance,  4)  identification  of  available  utilities,  at  unimproved  sites,  5)  how 
parking  will  be  addressed  or  is  currently  handled  at  existing  facilities,  6)  how 
ingress/egress will be addressed or is currently handled at existing facilities, and 7) 
an ARS RPR  and  a university  contact who will  be  able  to  speak  on  behalf  of  the 
university and be able to negotiate terms of a long‐term lease  

 

If ARS has already constructed facilities at  the site, a complete  inventory  is provided  for each 
asset:    asset  identification;  predominate  use;  gross  square  footage;  year  of  construction; 
capitalized value, acquisition cost, etc. 

 

For ARS existing buildings, the party currently responsible for the payment of utilities and for 
the payment of building maintenance is listed.  For unimproved sites, an indication of available 
utilities is provided, so that a determination can be made whether or not no‐cost easements will 
need  to  be  acquired  by ARS  for  the  installation  of  utility  systems.   An  explanation  of  how 
parking is currently handled (i.e. at ARS existing facilities) and/or a description of how it will be 
handled  in  the  future  is  included  (i.e.  new  construction)  (e.g.  through  the  use  university 
parking  lots  on  a  reimbursable  basis).   How  the  site  is,  or will  be,  accessed  is  identified  (e.g. 
through university‐owned roads, public thoroughfares, etc. 

 

Points of contact must be established for both ARS and the university. An ARS Program contact is 
the  individual who can negotiate the agreement, while the university contact  is someone who can 
speak on behalf of the university relative to a long‐term lease conveyance. 

 

Upon receipt of the request for long‐term lease acquisition, FD will initiate a letter to the prospective 
lessor to request use of property for construction of a facility.  The Chief, RPMB, will sign the letter. 

3.8 To-Be Capital Planning Process 
ARS  has  recognized  a  need  to  standardize  and  enhance  the ARS  capital planning process  to 
ensure consistent prioritization of capital projects and  the use of performance measure data  in 
Agency‐wide investment decision making. 
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ARS will  implement  the CPIC process  that  the Department has published.     The process will 
provide  a  framework  through which ARS  can  create  the Agency’s CPRP  by  performing  the 
following activities. 

• Standardize the process across all Areas for preparing proposed capital projects. 

• Rank and prioritize projects in a multi‐year plan in a consistent manner. 

• Use performance measures in ranking projects. 

• Standardize investment review and the ranking processes. 

ARS, FD oversees  the completion and update of  the CPRP, which serves as  the central capital 
planning document within the Agency.   The CPRP will be the bases for the Three‐year Rolling 
Timeline that is submitted to the Department.  New construction, repair, major leases, and land 
acquisitions will be articulated in a business case according to the CPIC guide.  

3.9 Planning Initiatives 

3.9.1 Capital Planning  
ARS  converted  its  5‐year  facility  plan  into  the  3‐Year  CPRP  by  incorporating  performance 
measures and other  requirements  supporting  the goals and objectives of  the Executive Order 
(E.O.) 13327, USDA Asset Management Plan (AMP), ARS BBP, and the ARS Strategic Plan.  The 
old ARS 5‐year  facility plan process captured and  recorded  future planned projects based on 
completed  facility condition studies/assessments, or general knowledge of  facility needs.   The 
plan described needed work and associated  funding at all ARS  locations and worksites.   This 
plan was  reviewed and updated each year. The old 5‐year plan did not  include performance 
measures or disposal plans. ARS Bulletin 07‐151 for the new ARS CPRP was finalized on March 
27,  2007.   The ARS CPRP  provides  a  complete  list  of  requirements  for  real  property  capital 
improvements over $25,000.   It is submitted by location and rolled up into an Area CPRP where 
it is reviewed and validated by the Area Asset Management Review Board and approved by the 
Area Director.   Each Area CPRP  is  submitted  to  the FD  for  review and  inclusion  in  the ARS 
CPRP.   Finally,  the ARS CPRP  is  reviewed and approved by  the ARS AMRB.     Performance 
Measures are used  throughout  the CPRP review and approval process.   Locations submitting 
projects  for  inclusion  on  the  Area  CPRP  are  asked  to  identify  the  current  Performance 
Measure(s)  the  project  is  designed  to  address  as well  as  documenting  how  the  project will 
improve  the  Performance  Measure(s)  identified.    Area  AMRB  are  asked  to  use  these 
Performance Measures to review, approve and prioritize these projects.  This new process will 
provide a valid, prioritized list of ARS real property capital projects, and will ensure that both 
the Department and ARS criteria and performance goals are considered and implemented when 
making capital  investment decisions. All approved projects must be  listed on  the ARS 3‐Year 
CPRP  in  order  to  be  considered  for  funding  opportunities,  and  then  compete  for  funding 
through the Agency’s annual budget process. 
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ARS  headquarters  has  evaluated  the  projects  considered  for  the  Agency’s  FY  2008 
Modernization Candidates by both  confirming  that  the project  is a priority and on an Area’s 
CPRP, and by reviewing the performance measure data in the Corporate Property Automated 
Information System (CPAIS) for each asset that has a proposed project.   This not only confirms 
that the project is an Area priority, but that Performance Measures show the proposed project is 
required.  This process provides a means for a more consistent, structured, performance‐based, 
evaluation of projects to receive Modernization funds.   
 
The real property Capital Programming and Investment Process (CPIP) was  incorporated  into 
the Agency’s Annual Bulletin for the CRCP.  This Bulletin update issued in December 2007, and 
the CRCP’s from the Areas was received in FD in March of 2008 for the FY 2009, FY 2010, and 
FY 2011 budget considerations.   

3.9.2 Review Boards   
ARS  has  recognized  the  need  to  adopt  a  more  consistent,  structured,  performance‐based, 
integrated planning process to better enable the Agency to oversee management of its extensive 
real property portfolio to meet current and future program requirements. To meet this goal, the 
AMRBs  have  been  established  to  “promote  the  efficient  and  economical  use  of  Federal  real 
property resources in accordance with their value as national assets and in the best interests of 
the  Nation  .  .  .”        AMRBs  are  established  at  the  Agency  and  Area  levels  as  an  integral 
component of ARS’ ongoing effort to implement E.O. 13327.  Area AMRBs are held during the 
months of February  to March each year, with all Area CPRPs due  to headquarters  in March 
each year.     Once  the submissions are reviewed and consolidated by FD and  the draft ARS 3‐
Year Timeline  is  created,  the  consolidated ARS CPRP and 3‐Year Timeline are  reviewed and 
approved in June.  The 3‐Year Timeline is forwarded to the Department in June.   
 
As described above ARS has re‐created its capital planning process based on E.O. 13327, FRPP 
Guidance,  and  the Department’s AMP  to  create  the  first ARS CPRP.    In  FY08  the new ARS 
bulletin  for  capital  planning will  also  incorporate  the  CPIP.  The  AMRBs  at  the  Areas  and 
Headquarters will again  review  the capital plans  for  the next  three budget years  in March of 
each year. 
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Section 4 Operations of Real Property 

The  operations  phase  of  ARS  Real  Property  assets  involves  making  decisions  regarding 
maintenance and reinvestment as well as monitoring administration of leases (as applicable) and 
servicing  agency  needs.   Critical  information  is  needed  on  all  assets  to  support  operational 
decision‐making. 

4.1 Real Property Inventory 
ARS Real Property inventory information is maintained by CPAIS.  The majority of information 
maintained by CPAIS was created by data conversion, which occurred  in 2004,  from a  legacy 
system called the Real Property Management Information System.  In June 2005 a data clean‐up 
exercise was conducted to update the system.   In FY 2007 an Agency wide physical  inventory 
was  conducted. Collection  and maintenance of data,  including key  systems  that may  supply 
data  to  the  inventory  system  for  CPAIS,  is  currently  performed  by  REWOs.    Quarterly 
review/update of leases is being implemented to meet the AGPMR requirements.  Real Property 
staff both at Headquarters  and at  the Areas  and Locations  frequently monitors  the data  and 
gaps to keep it accurate. 

 

The CPAIS  system maintains ARS owned and  leased assets, other/trust properties and GSA‐
assignments.   Land acquisition,  land units, buildings and other structures and facilities are all 
entered and  tracked  through  this  system.   Financial  information  for  capitalized assets  is also 
stored in CPAIS through its linkage with the Foundation Financial Information System (FFIS). 

 
In order to keep CPAIS current, there are two real property inventory requirements.  A physical 
inventory is required every five years, and an annual certification of the real property inventory 
within the CPAIS for the Federal Real Property Profile (FRPP) reporting.    

4.1.1 5-Year Physical Real Property Inventory 
The  USDA,  Agricultural  Property  Management  Regulations  requires  each  USDA  agency 
assigned custody and control of real property to conduct a physical inventory of its real property 
holdings every five (5) years. The ARS Real Property Physical Inventory (RPPI) process includes 
owned and  leased real property under  the custody and control of ARS as well as state‐owned 
real  property  occupied  by ARS  in  other  than  leasehold  arrangements. ARS  real  property  is 
assigned  to  146  inventories  at  its  108  locations. Most ARS  locations  have  only  one  inventory 
which  is  assigned  to  a  single Accountable  Property Officer  (APO). However,  at ARS’  larger 
locations,  the  real  property  assets  are  further  divided  along  program  lines  or  geographic 
locations and assigned to separate APOs. The Facilities Division, RPMB and the Area Property 
Management  Offices,  ensure  that  all  physical  inventories  are  completed  in  accordance with 
Federal regulations. 
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In FY  2007, ARS  conducted  a RPPI  for  all  real property  assets. The RPPI process began with 
RPMB  exporting  real  property  data  from  the  CPAIS  for  each  of  the  146  inventories.  Each 
inventory  contains  general  information  for  land,  building  or  structure  records  including: 
Installation  ID;  Site  No.;  City;  State;  Asset  ID;  Asset  Name;  Ownership;  Year  Constructed; 
Acquisition Date; Acquisition Cost; Construction Date; Square Footage; Acres; Structure Amount 
and  Unit  of Measure;  Predominant  Use  Code  and  Category,  and  Status.  In  FY  2007,  ARS 
included  performance  measure  data  as  part  of  the  RPPI  process.  All  inventories  listed  the 
Deferred Maintenance, Plant Replacement Value, Condition Index and Mission Dependency for 
each building on the inventory. In addition, each APO was asked to provide current utilization 
information  for buildings with a Predominant Use Category of Laboratory, Office, Warehouse, 
or Housing. 

 

The 146 inventories prepared by FD were distributed to the appropriate Area REWO in each of 
the  Area  Property Management  Offices.  The  REWO  then  forwarded  the  inventories  to  the 
appropriate  APO(s)  at  the  location  level.  The  APOs  or  their  designee  conducted  the  onsite 
review  by  cross‐referencing  the  printed  inventory  with  the  assets  under  their  custody  and 
control.  Inventories were  ʺred‐linedʺ  to  reflect  necessary  updates  (additions, modification  or 
deletions) and signed by the APO. Where changes to the inventory were identified, copies of the 
supporting documents (AD 107, AD 112, SF‐118, Statement of Findings, etc.) were prepared by 
the location. 

 

If  the  location’s  AO  had  access  to  CPAIS,  the  AO  updated  the  Real  Property Management 
records,  if not, adjustments were made by  the Area REWO. The original signed RPPI with all 
supporting  documentation  were  returned  to  the  Area  REWO.  The  REWOs  reviewed  all 
completed RPPIs  to make  sure  the  inventory was  signed  and  that  all  red‐lined  changes were 
supported  with  appropriate  documentation..  The  REWO  verified  all  changes  and 
documentation, signing where appropriate. Upon completion of  the Area review and required 
adjustments  to CPAIS,  copies  of  the  “red‐lined”  inventories  and  supporting documents were 
forwarded to RPMB. 

 

The  RPMB  staff  reviews  all  “red‐lined”  RPPI  adjustments  and  supporting  documents  and 
verifies that the appropriate changes have been made to the Real Property Management records 
in CPAIS. Each completed RPPI is signed by the reviewing Realty Specialist, RPMB. (Attached is 
a copy of a completed RPPI.)  

 

If adjustments are required to the Real Property Accounting records in CPAIS, such as placing a 
new asset into service or writing off an asset that has been disposed of, RPMB will forward the 
necessary supporting documentation  to  the ARS Financial Management Division  (FMD). Once 
FMD has made  the requested change  to  the Real Property Accounting records, FMD signs  the 
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supporting documentation, (AD 107 or AD 112) and returns the document(s) to RPMB for filing 
and distribution. 

 

After all adjustments have been made  to  the Real Property Management  records  in CPAIS, a 
final  RPPI  is  prepared  by  RPMB  and  forwarded  through  the  Area  REWO  to  the  APO  for 
signature.  The  “final” RPPI  serves  as  the APO’s  certification  of  the  inventory. Copies  of  the 
signed final RPPI are sent to the Area REWO and RPMB for filing.    Figure 5 below is the flow 
chart of the ARS 5‐Year Inventory Process. 

 
INVENTORY PROCESS

2.   A hard copy
inventory is exported
from the CPAIS system
by the Real Estate
Warrant Officer
(REWO)and forwarded
to the APO for review
and mark-up, if
required.

1.   Inventory upates
are  performed on a 5-
yr cyclical basis or if an
Accountable Property
Officer (APO) retires,
transfers, is reassigned
or passes away.

3.   Inventory is
returned to REWO with
edits, if required; and
supporting documents
(AD-107, AD-112, etc.)
are prepared by the
REWO.

4.   The REWO updates
the CPAIS system to
reflect submitted
inventory corrections.

  Does the
  updated inventory
 reflect all changes

on support
documentation?

Step 1 is complete.
5(a)   An updated
inventory is exported
and sent to the APO for
verification and filing.

NO

5(b)   The supporting
documentation along
with an updated
inventory are sent to
the Real Property
Management Branch for
verification/review.

6.   Updated inventory
and supporting
documents are filed.

7.   Physical inventory
process complete until
next update cycle.

YES

 
Figure 5: ARS 5‐Year Inventory Process 

4.1.2 Annual Real Property Inventory Review 
An annual inventory review of CPAIS data, is performed by the REWO in coordination with the 
Locations  for  the FRPP;  lease  information  (i.e., renewal dates)  is updated and any adjustments 
are supported by documentation from the Location (i.e, asset disposal) is updated, verified, and 
supporting documentation submitted to RPMB.  Certification by Deputy Area Director serves as 
confirmation that the Area’s annual FRPP inventory review is complete; this is sent to the Chief, 
RPMB  before  the  ARS  Certification within  CPAIS  is  initiated/submitted  to  the  Department.  
Updates to asset records are vetted from the Location contact to the Area REWO.  These updates 
may be a completed form to add a building with all 24‐data elements, a revised floor plan with 
an  email  request  to  make  a  record  adjustment  or  a  red‐line  inventory  from  the  APMO.  
Supporting documentation is reviewed and approved/disapproved by the Area REWO for such 
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adjustments;  however,  for  acquisitions  or  disposals  (including  transfer),  supporting 
documentation  is  forwarded  to  RPMB.    Table  5  below  is  a  list  of  FRPC  data  elements  and 
corresponding CPAIS fields. 

FRPC Data Elements  Corresponding CPAIS Field 

Real Property Type  Land Unit, Building or other Structures or Facilities 

Real Property Use  Predominate Usage 

Legal Interest  Property Type: Owned, Leased, Other‐Trust, GSA‐Assigned and 
Ownership 

Status  Status 

Historical Status  Historic District (indicator box) and Historic Status (for buildings and 
other structures or facilities) 

Reporting Agency  Agency 

Using Organization  Org 

Size  Urban/Rural Acres (Land); Gross Square Foot (Buildings) and/or Total 
Square Foot (Leased Buildings); Units of Measure (Structures) 

Utilization  Occupancy fields correspond to Office and Laboratory 

Value   Current Value or Fair Market Value 

Condition Index  Condition Rating – available for buildings and other structures or 
facilities 

Mission Dependency   Mission Dependency 

Annual Operating Costs   Annual Operating Costs 

Main Location  Installation 

Real Property Unique Identifier   Asset ID, Feature ID or Land Unit ID 

City  City 

State  State 

Country  Country 

County  County 

Congressional District  Congressional District 

Zip Code  Zip Code 

Appendix A: Agricultural Research Service Building Block Plan  Page 53  



 
Asset Management Plan FY 2008

Installation/sub‐installation Identifier  Installation ID/Site 

Restrictions  Restrictions 

Disposition Data  Disposition Method, Disposition Date, Disposition Value, Net Proceeds, 
and Recipient 

Table 5: FRPC Data Elements and Corresponding CPAIS Fields 

ARS is working to improve data for the data elements that are also the performance measures 
(PMs) per FRPC Guidance of June 8, 2007.  ARS has approximately 1,084 buildings that meet the 
capitalization  threshold of $25,000.   ARS owned buildings account  for 97 percent of buildings 
on the ARS inventory. 

Figure 6 below  is a screen capture  from CPAIS  to reflect a snap shot of  the ARS Federal Real 
Property Profile (FRPP) Data Summary in CPAIS in February 2008. 

 
Figure 6: CPAIS Data Input Summary 
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4.2 Historic Preservation Requirements 
The National Historic Preservation Act is an act to “Establish a Program for the Preservation of 
Historic Properties  throughout  the Nation,  and  for Other Purposes.”   Approved October  15, 
1966 (P.L. 89‐665; 80 STAT.915; 16 U.S.C. 470) as amended by P.L. 91‐243, P.L. 93‐54, P.L. 94‐422, 
P.L. 94‐458, P.L. 96‐199, P.L. 96‐244, P.L. 96‐515, P.L. 98‐483, P.L. 99‐514, P.L. 100‐127, and P.L. 
102‐575) the act is the back bone for preservation of the Nation’s artifacts and history. 

 

Each Area REWO  is  responsible  for  reviewing  Section  106  requirements  to determine  if  any 
projects  within  their  respective  areas  can  be  classified  as  an  “Undertaking”  prior  to  the 
expenditure  of  funds.    After  initially  evaluating  the  proposed  project’s  potential  effect  on 
surrounding districts, sites, buildings, structures or other objects that are listed in or eligible for 
inclusion in the National Register, REWO consult with their State Historic Preservation Officer 
(SHPO) and other stakeholders to obtain input and concurrence.   Typically, a cover memo with 
background  information  is  provided.    If  a Historic  Resource Management  Plan  or  Cultural 
Resource Study has been performed, any related information is incorporated into the letter.  In 
addition, information regarding significant changes that might impact the character of the asset 
and its historical properties is included along with a site plan and design drawings.  If there is a 
question or concern regarding the SHPO feedback, the REWO will often seek clarification from 
the  USDA  Advisory  Council  on  Historic  Preservation,  which  is  afforded  a  reasonable 
opportunity to comment on the undertaking. 

 

To “flag” assets, Area REWOs review individual asset records within their respective Areas to 
determine  if  the  historical  indicator  block  should  be  “checked”  in  the  CPAIS  system.    The 
Agency Preservation Officer is located within RPMB.  The Agency Preservation Officer reviews 
historical compliance  requests and participates and  represents ARS  in  the Preserve American 
Initiative.   The Agency Preservation Officer  further oversees Section 110 and 111 Compliance 
and is responsible for preparing and submitting Section 3 reports to comply with NHPA.   

4.3 Asset Documentation 
It  is ARS  policy  that  only  such  real  property  as  is  needed  for  effective  program  operations 
should  be  acquired,  and  then  only  after  obtaining  legislative  authorization  and  such  other 
clearance  from  the  appropriate  committees  of  Congress  as  circumstances  warrant.  Private 
property should be improved or acquired only if suitable Government‐owned facilities are not 
available. 

 

The Center Director/Location Coordinator is responsible for the accountability and control of all 
real  property  at  his/her  location.    The  Center  Director/Location  Coordinator  designates  an 
Accountable Property Officer at his/her Location for the purpose of maintaining accountability 
control over all property assigned to the Location. APOs are designated, as necessary to provide 
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complete control over all property in the custody of the Agency.  Under the general direction of 
the REWO, APOs are responsible for the following:  

• Maintaining  real  property  records  to  reflect  custodial  responsibility  for  the  real 
property assigned to the location.   

• Performing physical  inventories and recommending adjustments  to  the official real 
property records.  

• Ensuring the prevention of encroachments on ARS lands.  

• Keeping construction projects within proper authorities as outlined in section 2.5.3 of 
this document.  

• Completing Form AD‐107, Report of Transfer or Other Disposition or Construction 
of Property. 

 

Capitalization. All land, buildings, and structures having acquisition cost or estimated value of 
$25,000 or more and a  life expectancy of 2 or more years are capitalized and  recorded  in  the 
official real property record. property files.   Documents supporting real property transactions 
(i.e. deeds, leases, purchase agreements, boundary surveys, easements, revocable permits, etc.) 
and  copies  of  obligating  documents  and  accounting  detail  transaction  listings, which  show 
payments or acquisition costs for real property, are retained by the RPMB or the REWO as part 
of the official real property record. 

Land Transfers. Land  transfers are written documents  that describe  the  land and provide  for 
acceptance of custody by  the receiving agency, as required by  the ARS Real Property Manual 
Chapters  II  or  IV.    If  improvements  are  also  involved,  they  are documented  on  an  attached 
Form AD‐107, Report of Transfer or Other Disposition or Construction of Property, or  in  the 
land  transfer document.   Where available, abstracts of  title, conveyance documents, and other 
related papers are a part of the transfer.  Otherwise, the location of such instruments is included 
in the transfer document,  

Transactions.  Form  AD‐107,  Report  of  Transfer  or  Other  Disposition  or  Construction  of 
Property,  is used  to  record  the  transfer, other disposition, or  construction of  real property as 
follows: 

• Transfer between Accountable Property Officers within an agency; 

• Transfer between agencies within the Department; 

• Transfer to the Departmental excess property custodian; 

• Disposition by sale or trade‐in; abandonment or destruction; 

• Transfer of property to other Federal agencies  

• Construction of real property; and  

• Construction,  installation,  or  removal  of  improvements,  additions,  alterations,  or 
betterments damaged or destroyed. 
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Accountable Property Officers “submit all disposal actions” on Standard Form 118, ʺReport of 
Excess  Real  Property,ʺ  and  other  appropriate  forms  (SF‐118a,  SF‐118c)  to  the  REWO  for 
necessary processing.  

Property Records.  Information on Federally‐owned and leased real property in the custody of 
ARS  is  stored  electronically.    Facilities  improvements  information  maintained  in  CPAIS  is 
considered  official. Copies  of  support documentation  of Government‐owned  and  leased  real 
property under ARS control are retained in the property files and separate official real property 
records are maintained by the REWO for the following categories: 

• Land, regardless of acquisition cost or estimated current value. 

• Buildings, regardless of acquisition cost or estimated current value and an estimated 
life expectancy of at least 2 years. 

• Structures, regardless of acquisition cost or estimated current value and an estimated 
life expectancy of at least 2 years.   

• Lease improvements, regardless of acquisition cost or estimated current value. 

Required Information. Each official real property record contains, at a minimum, the following 
information: 

• Location of the property, inciting mailing address and Congressional District 

• Property  description  (i.e.,  land,  building,  or  structure).    For  all  buildings  or 
structures,  the  building  or  improvement number  is provided  and  the  appropriate 
property type is indicated (i.e. chemical storage building, greenhouse, underground 
storage tank, etc.) 

• Historical indicator 

• Date of the last physical inventory report of the property 

• Dates and costs of acquisition and/or disposition 

• Gross square feet, number of acres 

• Capital  improvements  having  an  acquisition  cost  or  estimated  current  value  of 
$25,000 or more and an estimated life expectancy of 2 or more years 

• Basic lease information (lease start and end dates, lessor name and address, renewal 
data, rental amount, etc.) 

• Annual depreciation rate or amount, when applicable 

Personal Property Incorporated into Real Property. The cost of personal property structurally 
attached to and incorporated into real property is recorded and capitalized. If repairs are due to 
a major renovation and are extensive, they are reclassified. 

Transportation Expenses.  Incidental transportation costs relative to acquisition are included in 
the recorded cost of completed or prefabricated buildings.  Transportation charges on property 
acquired  by  transfer  or  donation will  not  be  included  in  its  recorded  value.   However,  the 
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transportation  or moving  costs  of  buildings  acquired  under  excess  property  procedures  are 
included.   The cost of moving buildings under ARS control or any repairs made  to buildings 
resulting from moving operations are not be recorded. 

Real Property Combined. When  two or more  items of  real property are  combined, only one 
record, incorporating the total and descriptions, is maintained.   To comply with appropriation 
limitations, separate costs of the individual Real Property improvements may be maintained.   

Recording  Personal  Property  Combined  with  Real  Property.  Non‐expendable  personal 
property  that  structurally  becomes  a  part  of  real  property  will  be  dropped  from  personal 
property records.  The cost of such personal property and installation charges are added to the 
cost  of  the  real  property.  Items, which  are  part  of  a  research  project  that meet  specialized 
research needs and that do not become a permanent part of the structure,  are not be recorded.  
An example would be a trailer that is normally personal property until you take the wheels off 
of it and the trailer becomes attached permanently to the ground. 

Reporting and Requesting Property Combined. When personal property that  is not  intended 
for repair or replacement is combined with real property, the Accountable Property Officer will 
forward three copies of Form AD‐107 to the REWO. The total cost of the equipment, material, 
labor,  etc.  that  is  necessary  for  installation  will  be  displayed.    Requests  for  acquisition  of 
personal property will show up whether the items are for repairs, replacements, or if they will 
cause a reportable capital increase to Real Property. 

Donations from Non‐Federal Sources.   The estimated cost that ARS would have been willing 
to pay at the date of donation is recorded, taking into account its utility and estimated market 
value.  

Property controlled by another Agency of the United States.   Unless otherwise authorized by 
the Director, OO, the agency making expenditures for the acquisition of real property maintains 
the  records.   Where  additions,  improvements,  or  betterments  resulting  in  accountable  real 
property are constructed or placed on or  in real property controlled by another agency of  the 
Government costs are recorded by the agency making the expenditure, until the completion of 
construction or installation and transfer of the property 

Resource  Improvements. Cost of  resource  improvements are not  included  in  the  land value, 
but are  identified separately. real property, where wetlands have been created, would be one 
example of a resource improvement. 

Disposition. Property  identified as unneeded or  excessive  is  carried on  the property  records 
and removed only after the final authorized disposal action is complete.  Disposal actions mean 
transfer, sale, donation, demolition or abandonment.  

4.4 Periodic Evaluation of Assets 
Location and Area Offices perform a review on real property assets, and provide input via the 
CPRP  and  the ARMP  submissions  and  reviews.    Real  property  assets  are  discussed  during 
AMRB, ARMP  reviews,  and  sometimes during Program Reviews.   Program  reviews  include 
line administrators and NPS .   
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During these reviews, discussion include alternatives, and constraints or other relevant factors 
which may  cause  certain  alternatives  to be  infeasible  (such  as  technical, physical,  functional, 
budgetary,  and  building  code  requirements),  then  a  preferred method  of  re‐capitalization  is 
determined.  

 

In  addition,  ARS  will  continue  to  contract  for  support  in  completing  facility  condition 
assessments.  ARS plans to fund 10 percent of the inventory to be assessed each year.  Once the 
entire  inventory  is  assessed, ARS plans  to  fund  the  critical  locations  on  a  5 year  assessment 
cycle, and all remaining locations on a 10 year assessment cycle.   

 

4.5 Operations and Maintenance Plan 
Most  of ARS’ O&M  funds  are  from  the  program  (research)  funds.   ARS  policy  is  for  each 
research program (CRIS) to dedicate 4 percent of research funds to basic sustainment of the real 
property assets.     These funds are used to “open the doors” of the location and include but are 
not  limited  to utilities,  facility operations,  janitorial,  communications, administrative  support, 
facility R&M, etc.  In ARS’ accounting system, costs are assigned to an Indirect Research Costs 
(IRC) account (910, 920 and 930, where applicable).  The costs spread across CRIS on a formula, 
weighted factor, actual cost basis, or other acceptable distribution methodology.    

 

In  addition  to  the  4  percent  of  research  funds,  ARS  receives  R&M  funds  each  year.      As 
described  in  Section  2.5.3  these  funds  are distributed  to  the Areas  and  spent  based  on  their 
prioritized needs.  The remaining R&M funds are distributed by the Administrator based on the 
priorities of  the agency. Statements are  included  in  the plan addressing  the commitment  to 4 
percent R&M,  any  facility project with  a planned  cost of  $10,000+,  and planned R&M HPRL 
requests.  Emerging program issues that may have an impact on the facility plan are addressed 
in bullet statements in the ARMP, reflecting actual operating costs or identified deficiencies that 
will  justify  or  backup  future  facility  plans.   Critical  facility  issues  are  discussed  during  the 
review that will have an impact on the research program.  Facility issues, where research is not 
impacted, are addressed in the IRC account.  The ARMP facility plans are continually updated 
and  referred up  the chain of command.   These 4 percent R&M  (budgeted  in an  IRC account) 
costs and other actual costs are tracked in CRIS Allocation Tracking System, an agency tracking 
software,  in  order  to  provide  a  required  report  to  BPMS  during  the  fiscal  year.   All  other 
operating costs are  included  in  this report,  i.e., utilities.    In an effort  to ensure authorities are 
consistently  applied  throughout  the Agency  and  to provide  an  accurate  accounting of  funds 
spent,  approval  from Headquarters  is  now  required  for  any  building  authority  in  excess  of 
$25,000.   All building  and  facility projects must be  identified on  a Procurement Plan  (550C).  
Each facility project must be tracked in a separate accounting code, assigned by the ABFO when 
funded.   
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4.6 Plan for Basic Repair and Alterations Needs 
Building R&M  requirements  and other deficiencies  are  identified by  the Area Engineers  and 
location personnel.    In addition  to  the ARMP process,  requirements  for each  location will be 
captured  and  consolidated  in  the  ARS  CPRP.    The  plan  provides  scheduled  design  and 
construction  implementation  sequencing  (subject  to  funding availability) dictated by  research 
program priority and condition of  the  facility.   This plan  is  reviewed and validated annually 
with the AMRBs and updating process scheduled to coincide with the Locations’ development 
of their ARMP.   

 

ARS receives R&M  funds  in annual appropriations from Congress.   These funds are  intended 
for the R&M of existing facilities, or to achieve certain enhancements to meet current life safety 
codes, or for the protection of existing real property.  In addition, research locations throughout 
ARS annually set aside four percent of their research program funds for annual routine and/or 
breakdown maintenance needs such as periodic painting and minor repair of building systems.  

 

ARS is constantly improving its R&M processes through innovative and creative initiatives.    

4.7 Capital Operating and Resource Requirements 
Capital projects and funding are discussed  in Sections 2.5 and 2.6.   In addition, the contractor 
who completed facility assessments for ARS complete re‐capitalization parametric estimates for 
budget and planning purposes.  

 

The  same  contractor  provided  parametric  estimates  for  operations  costs,  sustainment,  and 
deferred maintenance  for  all of ARS buildings.     With  the CPRP, AMRP  and  recent  contract 
work, ARS has good estimates for capital, operating, and sustainment costs for buildings.  

4.8 Operations Initiatives 
ARS has several operational initiatives on‐going to both know the current condition and costs of 
facility  operations,  and  energy  initiatives  so  there  are more  funds  available  for  research  or 
facility repairs.  

4.8.1 Performance Measures and Assessments:  
ARS has contracted Whitestone Research to perform logic tests and review CPAIS building and 
structure  data.  Where  necessary,  the  contractor  has  supplemented  CPAIS  to  ensure  that 
reasonable  values  are  in  the  database;  data  they  target  is  Plant  Replacement  Value  (PRV), 
location,  acquisition  date,  size,  and  quantity.     Whitestone  will  also  provide  estimates  for 
recapitalization of  structures, and  sustainment and  recapitalization of buildings.    In addition, 
ARS continues  to  fund building assessments  to build  the database  for actual assessments and 
improve the model for the remaining inventory.  ARS has already funded assessments at 16 of 
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ARS’  largest  locations, and has  requested  funds  for additional assessments  in FY 2008.   As a 
result  of  these  assessments  deferred maintenance,  sustainment,  and  recapitalization will  be 
known for 41 percent of the inventory, and the remaining inventory is modeled and estimated.  

 

As a  result of  the ARS  contract with Whitestone, we  continue  to  increase  the actual data  for 
deferred  maintenance,  sustainment  and  recapitalization  and  improve  the  model  for  the 
remaining inventory.  In addition, ARS has role‐out the software Maintenance and Repair Costs 
Forecast  System  (MARS)  for  facility  cost  forecasting.   This  software has  the  actual buildings 
assessed  in  the ARS building  inventory and  includes building components with  the size, age, 
condition,  and  quantity  of  each  component.   MARS  uses  this  data  to  compute  current  and 
forecast future DM, sustainment, and operation costs.  In addition, projects can be created from 
this database.  

4.8.2 Energy 
ARS has several energy and greening  initiatives  that are aligned with EPACT 2006, EO 13423 
Strengthening  Federal  Environmental,  Energy,  and  Transportation  Management,  Energy 
Independence  and  Security Act  of  2007,  and  E.O.  13148 Greening  the Government  through 
Leadership  in  Environmental  Management.      ARS  initiatives  include  developing  and 
implementing  a  metering  plan,  updating  Section  C  of  ARS  A‐E  contracts  to  reflect  new 
construction requirements for both energy and greening, updating Manual 242.1 ARS Facilities 
Design Standards with new energy and greening requirements, performing facility energy and 
water surveys and recommission buildings every four years, designating energy managers both 
at headquarters and at  locations, and developing and  implementing a 10 year environmental 
compliance audit for the locations.  See section 6.1.2 Greening ARS for more details. 

4.8.3 Enhanced-Use Leasing (EUL) Authority 
The  Agricultural  Research  Service  (ARS)  does  not  have  outleasing  authority.    Outleasing 
authority would  increase  both ARS  utilization  rate  and  cooperative  research,  and maintain 
sustainment of a property when ARS available properties could be lease to non‐Federal entities.  

 

ARS authority to allow non‐Federal entities to use federally‐owned land under our custody and 
control  is  limited  to Revocable  Permits  and  Easements.   Revocable  Permits  cannot  exceed  5 
years and  can be  terminated at any  time with notice  to  the Permitee.   Easement authority  is 
limited  to utility easement,  such as  road construction projects, gas, electric, water, and  sewer 
lines.  Without specific Congressional legislation, ARS cannot lease land to a non‐federal entity 
on a  long‐term basis  (over 5 years).   This has prevented us  from making ARS‐controlled  land 
available for the construction of non‐federal buildings on joint‐use projects.   

 

The  FD  has worked with  OGC  to  develop  draft  EUL  language  similar  to  EUL  authorities 
granted to other Federal agencies including the Corps of Engineers, the Department of Veterans 
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Affairs, and the National Aeronautics and Space Administration.  The purpose of this authority 
is  to  allow  the  Administrator  to  lease  any  real  property  and  improvements  under  ARS 
jurisdiction under such terms and conditions as the Administrator deems in the public interest 
for a  lease‐hold  term not  to exceed 50 years.   The draft EUL  language  contains authority  for 
ARS  to retain and use any proceeds received without  further appropriation  for  the operation, 
upkeep, maintenance, and  improvement of ARS‐controlled property.   Receipts  received  shall 
not be reported as revenues to ARS for the purpose of the President’s budget.   Implementation 
of the authority would be managed by FD.  It would not be re‐delegated to the Area level.  
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Section 5 Disposal of Unneeded Real Property 

5.1 Tools to Support Decision Making 
Congress  requests  information  annually  during  the  budget  hearings  (February‐March)  on 
Agency research facilities that have been eliminated from the real property inventory and ARS 
policy and procedures  for  tracking  the disposal of Agency‐owned buildings. The disposal of 
buildings is accomplished by the Areas through demolition; transfer to State, county, municipal, 
or private ownership; donation; sale; or other means. It is the policy of ARS that buildings will 
be disposed of when they have reached the end of their lifespan and/or are no longer effective 
or  efficient  in providing  space  to  carry  out  the Agency mission.   As  a practical matter,  it  is 
difficult to receive Congressional concurrence to close a location.  ARS recommendations in the 
past to close locations have not always been approved by Congress.   
 
In  FY  2009, ARS  is  proposing  the  reduction  and  relocation  of  significant  program  funds  in 
support of the President’s budget recommendations to Congress.   Performance measures were 
used  in  this  decision  and  include  estimates  for  cost  avoidance  of  needed  capital  projects, 
deferred maintenance, and operation and maintenance costs.   See Section 5.3.   

 

ARS will  project  its  building modernization  requirements  at  the  location  level  through  the 
CPRP.  The CPRP will also include out‐year disposal actions at each location.  Using the CPRP 
document,  the Area Offices can  identify specific buildings  to be removed  from  the  inventory, 
including  associated  costs  and disposal  timetables. The CPRP will  be updated  on  an  annual 
basis. 

 

The mechanism for tracking actual disposal actions as they occur is CPAIS. It is important that 
the CPAIS information on building disposals is as current as possible in January in order for the 
Agency  to  report accurately  to Congress.   When a building has been disposed of,  it must be 
promptly removed  from  the active  inventory by  the person  in  the Area Office responsible  for 
maintaining  the  real  property  inventory.   However,  the  building  record  is  not  deleted  from 
CPAIS. Once  the  appropriate  screens  for  all  disposed  properties  at  a  particular  location  are 
completed, a Disposal Report is run.   

5.2 Disposal Process 

5.2.1 The Authority 
The basic authority to dispose of real and related personal property is derived from provisions 
of Federal Property and Administrative Services Act of 1949 (40 U.S.C. 471 et seq.) as amended.  
Under  Part  102‐75.1075  of  Federal Management  Regulations  (41  CFR  Chapter  102‐75.5‐102‐
75.5005), the Secretary of Agriculture has the delegated authority, granted by the Administrator 
of GSA,  to determine and dispose of  that excess  real property and  related personal property 
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under  the  control  of USDA  having  a  total  EFMV,  including  all  the  component  units  of  the 
property, of less than $50,000 by means deemed most advantageous to the U.S.   The authority 
under Section 5b herein is delegated to the Assistant Secretary for Administration under 7 CFR 
2.25 (c) (l) (iv).  The authority under Section 5c herein is delegated to ARS under AGPMR 110‐
73.45.5000.   

 

Authority for transfer of land by the Secretary of Agriculture to the Secretary of Transportation 
for  a  Federal‐aid highway  is provided  for  in  the  Federal‐Aid Highways  (23 U.S.C.  317) Act.  
This  authority has not been  re‐delegated  to ARS.   Under  the  authority  of  23 U.S.C.  317,  the 
Secretary  of  Transportation  may  transfer  to  a  State,  fee  simple  title  or  lesser  interest  or 
Government  lands  for  use  as  a  right‐of‐way  for  a  Federal‐aid  highway  or  as  a  source  of 
materials  for  the  construction  or maintenance  of  such  a  highway  or  road  that  is  adjacent  to 
Federally controlled lands.   

 

Authority  for  relinquishment  of  land  to  the  Secretary  of  Interior,  which  was  previously 
withdrawn from the public domain for use by ARS, is provided for under Section 204(i) of the 
Federal Land Management and Policy Act of 1976 (P.L. 94‐579).  Authority for transfer of land 
by the Secretary of Agriculture to the Secretary of Transportation for public airport purposes is 
provided for in Section 516 of the Airport and Airway Improvement Act of 1982 (P.L. 97‐248), as 
amended. This authority has not been re‐delegated to ARS.  Authority delegated to ARS under 
Section 5d has been delegated to ARS REWOs.   

5.2.2 The Decision Disposal Process 
One of the main goals in the President’s Management Initiative, as outlined in Executive Order 
(E.O.) 13327, Federal Real Property Asset Management,  is  to ensure  that property  inventories 
are maintained at the right size, cost, and condition to support agency missions and objectives.  
ARS  must  develop  and  implement  the  necessary  tools  (planning  documents,  consistent 
recording of inventory, and utilization of government‐wide performance measures) to improve 
management  decision‐making  for  rightsizing  its  portfolio.    There  are  three  targets  for 
rightsizing: 

• Eliminate non-mission dependent inventory; 

• Improve condition of its mission critical and mission dependent inventory; and 

• Manage their inventory at the right cost. 

With these targets in mind, agencies will make sound asset management decisions leading to a 
rightsized Federal inventory. 

5.2.3 Disposition -Process Overview 
Figure 7 below illustrates the steps of the disposition process that USDA and it’s agencies will 
use.    
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DISPOSITION DECISION TREE 
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(Mission Dependency) 

1) Asset Status 

Status = Excess

 
Figure 7. Disposition Decision Tree 

It addition  to using  the performance measures outlined  in  this disposition process, ARS will 
also consider real property assets the fall in the following circumstances: 

• Program consolidation. 

• Real Property assets recently replaced with new construction. 

• Leases due for renewal. 

• Property used by non‐ARS Federal agencies. 

Department and ARS guidance  is that properties are to be disposed  if any of the performance 
measures  indicate such action using  the decision  tree process above, or  for  the circumstances 
listed above.  Process for waivers is as follows. 
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• If  the  property  is  determined  to  be  “Not Mission Dependent”  and ARS  or  an Area 
determine that a property needs to be retained in its inventory for a future need, provide 
justification as  to  the retention of  the property and  indicate  the  intended  future plans.  
This property will  require  an  approved waiver  as part  of  the Department’s  five‐year 
certification process.  Waivers are due to OPPM each July. 

• Agencies  with  assets  that  do  not meet  the  USDA  performance  measure  targets  for 
utilization, condition index and annual operating costs, but that the agency proposes to 
retain in an active or inactive status, must submit to OPPM by the fourth quarter of the 
fiscal  year  a  list  that  includes which  performance measure  is  not met  and when  the 
facility will  be  brought  into  compliance.    Agencies must  also  ensure  that  corrective 
measures  are  included  for  the  asset  in  the  agency  Facility Master  Plans  that will  be 
developed as well as including initiatives addressing deficiencies as part of the agency’s 
three‐year  timeline.   More details of  reporting  in  the  fourth quarter  are  in  the USDA 
AMP. 

5.2.4 Outcome 
All  assets  reported  to  the  FRPP will  then  be  categorized  in  the  six major  categories  on  the 
disposition tree utilizing the Performance Assessment Tool.   

1. Keep the Asset 

2. Determine  disposition,  replacement  or  upgrade  of  the  asset  based  on  the  annual 
operating costs 

3. Determine disposition, replacement or upgrade of the asset based on the condition index 
level 

4. Determine disposition or look for sharing opportunities based on utilization 

5. Determine disposition of the asset based on mission dependency 

6. Asset declared excess based on excess status code 

5.2.5 Delegation of Authority to ARS Real Estate Warrant Officer 
In  accordance  with,  and  subject  to  the  limitations  set  forth,  ARS  RPOs  are  authorized  to 
accomplish the real estate disposal actions in Figure 8.  

 

The RPO determines that buildings, structures, and related personal property are excess to ARS 
when  screening  reveals no other need  for  the property. For buildings, structures, and  related 
personal property, which have total EFMV, including all components of the property, in excess 
of $50,000, clearance and approval is obtained from the Regional GSA office.  

 

The  RPO  must  follows  all  actions  authorized  under  Directive  241.2,  Real  Estate  Warrant 
Program  and  the  Federal Management  Regulations  (41  CFR  Chapter  102‐75.5‐102‐75.5005), 
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including  the  execution  of  appropriate  instruments,  to  report  as  excess,  transfer,  convey, 
destroy, donate, abandon, or otherwise dispose of buildings,  structures, and  related personal 
property,  subject  to  the  approvals  and  conditions  specified  in  this  Chapter.    The  authority 
delegated to the ARS RPOs may not be re‐delegated. 

 

Real property under  the  custody  and  control  of  the ARS  is  limited  to  the  land  area  and  the 
number and  types of buildings/structures and other  improvements essential  to  the support of 
its research programs. 

 

 

DISPOSAL PROCESS

3.   RPO prepares
Report of Excess
(RE) forms including
Report on Title (if
land disposal.)

4.   RPO documents
annual protection
and maintenance
cost.

1.   RPO identifies
excess property.

2.   RPO conducts in-
house valuation.

NO

YES

5.   RPO obtains
approprite health,
safety and
environmental
clearances.

6(a).   RPO forwards
RE package to FD for
approval and
processing.

Is the excess
property with a
FMV in excess

of $50,000?7(a).   FD forwards
RE package to
USDA-OPPM.

8.   RPO prepares
appropriate
supporting and
transfer
documentation (i.e.,
Statement of
Findings, AD 107, AD
112, etc.)

6.   RPO determines
if property is surplus
to Government
needs.

7.   RPO obtains
SHPO, Endangered
Species clearance.

9.   RPO removes
property from
inventory within
CPAIS.

10.   RPO request FD
to write-off property
from RPA ledger if
value exists in
CPAIS.

8(a).   USDA-OPPM
forwards RE package
to GSA.

9(a).   FD notifies
RPO when property
disposed of by GSA.11.   RPO files record

of disposal in Area
files.

 

Figure 8: ARS Building/Structure Disposal Process 
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When  it has  been determined  that  buildings  structures,  improvements,  and  related personal 
property  (ʺReal  Propertyʺ)  are  in  excess  of  the  research  requirements  of  a  location  and/or 
worksite, a location official contacts the RPO.  The following actions are required: 

• Identification of the specific items in the ARS real property inventory that are excess 
to research requirements, 

• Then, determination of the EFMV for the excess property through in‐house estimate. 
In addition, there is a review of the property records to determine the acquisition or 
construction cost of  the  real property  identified  for excess.  If  the EFMV of  the  real 
property is greater than $50,000, refer the action to GSA.   

The building or structure reported as excess is evaluated to determine if the method of disposal 
poses  a danger  or  threat  to public health  or  safety.  If  the disposal  action poses  a  threat,  the 
property must  first be  rendered safe.   Disposal of excess buildings or structures  listed on  the 
National Register of Historic Places  are  first  cleared by  the RPO  through  the SHPO.   For  all 
disposals,  it  is reported whether or not  the property and  its buildings and/or other structures 
contain  fixtures  or  related  personal  property  that  have  possible  historic,  architectural, 
archeological, or cultural value.  Other significant environmental considerations, such as prime 
or  unique  farmland,  ecologically  critical  area,  endangered  species  critical  habitat,  parkland, 
active  geological  fault  area  or  unique  geological  feature,  and/or  wild  and  scenic  rivers  or 
wildlife refuge are listed.  It is noted whether or not the property has been screened against the 
known needs of  the holding agency and any materials  that could be potentially dangerous or 
hazardous  to  the public health  and  safety  (e.g.  toxic waste  contamination, military ordnance 
and  explosive waste, debris,  etc.) are also  reported, as are  the  existence of any underground 
storage tanks.   

 

All land disposals, shown in Figure 9, with or without improvements, including relinquishment 
of withdrawn public domain land, are reserved to the FD, acting on behalf of the Administrator.  
ARS  land  disposals,  except  for  those  provided  for  under  specific  legislation,  are  processed 
through OPPM  and GSA.  The  disposal  process  for  land  requires  several more  steps.   Any 
known restrictions which should be placed on future use of the real property and/or any known 
restrictions  on  the  Governmentʹs  rights  to  reassign,  transfer,  or  otherwise  dispose  of  the 
property are discussed. 

 

Any  encumbrances  which  run  with  the  land  (e.g.  easements,  outstanding  mineral  rights, 
contamination,  permits/leases)  are  detailed.  In  all  cases  where  Government‐owned  land  is 
reported as excess, a Report on Title is attached and incorporated into the document package. It 
is  stated  that  the  title was  obtained  by  transfer,  deed,  condemnation,  or withdrawal  for  the 
public domain and a legible copy of the Deed or Declaration of Taking, as recorded in County 
land records, is provided.   
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ARS  reports withdrawn  public  domain  land  to  the Department  of  Interior,  Bureau  of  Land 
Management. ARS states whether or not this property  is  located  in an  identified floodplain or 
wetlands.   All  land  disposal  actions  are  sent  to  FD  for  approval  and  further  processing.  In 
support of that action, documents including annual protection and maintenance costs are to be 
completed  and  forwarded  to FD under  a  cover  letter  signed by  the AD or  the DAD.   Upon 
receipt and review of the documentation, FD forwards all material to OPPM.  FD then notifies 
the Area Office when the Report of Excess has been accepted by GSA. 

 

The  provisions  of  Subpart  102‐75.880  of  FMR  (41 CFR Chapter  102‐75.5‐102‐75.5005)  indicate  the 
circumstances under which disposals may be accomplished by negotiation  in  lieu of competitive 
bidding. Included are disposals of property with an estimated commercial value less than $50,000. 
Also included are circumstances where it is impractical to advertise publicly for competitive bids 
and the commercial value of the property can be obtained through negotiation. 

 
Figure 9: ARS Land Disposal Process 

Section 516 of  the Airport and Airway Improvement Act of 1982 (Public Law 97‐248), as amended 
provides that the Secretary of Transportation may request that Federal property which is reasonably 
necessary  for use  and development  for public  airport purposes be  conveyed  to  the  appropriate 
public agency.   The act further requires that upon receipt of such a request from the Secretary of 
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Transportation,  a  determination  should  be  made  as  to  whether  the  requested  conveyance  is 
inconsistent with its needs and respond within a period of 4 months. 

 

Federal‐Aid Highways  (23 U.S.C. 317) provides  that  if  the Secretary of Transportation determines 
that any lands or interests in lands owned by the U.S. is reasonably necessary for the right‐of‐way of 
any  highway,  or  as  a  source  of materials  for  construction  or maintenance  of  any  such  highway 
adjacent  to  such  lands,  he  provides  a map with  the  affected  holding  agency  showing  the  lands 
required.   Such conveyances are processed by OPPM. For all disposals accomplished by  the Area 
REWO, not requiring the approval of FD, copies of the fully executed Statements of Findings are only 
provided  to  FD.  Copies  of  completed  AD‐107’s  are  provided  to  the  location where  the  excess 
property is located. 

5.3 Disposal Initiatives 
As part of ARS’ Disposal Plan, FD reviewed the properties identify for possible disposal on the FY 
2006 Performance Assessment (PA) Tool.  A total of 34 buildings were identified for disposal in fiscal 
year 2007, including 8 buildings that were listed on the FY 2006 PA Tool Report.  As of November 
2007, there are 158 ARS buildings identified as Excess.    Many of these buildings are located within 
existing  ARS  installations  and  cannot  be  declared  excess  to  USDA  or  General  Services 
Administration (GSA).  ARS is working to dispose of the 158 buildings by declaring excess to GSA 
when  possible,  or  demolition  as  funds  become  available.    In  FY  2007, ARS Headquarters made 
available $200,000 to reduce the number buildings on this list.  FD has requested another $200,000 to 
target more disposals in FY 2008.  

 

In  FY  2009, ARS  is  proposing  the  reduction  and  relocation  of  significant  program  funds  in 
support  of  the  President’s  budget  recommendations  to  Congress.    The  President’s  FY  2009 
budget  submittal  is  7.5  percent  less  than ARS’  current  year  funding.   ARS  is  proposing  the 
termination of nine laboratory/management units and 48 research projects which will result in 
the  closure  of  11  locations  and  worksites  including  Grand  Forks,  North  Dakota;  Lane, 
Oklahoma; Weslaco, Texas; Coshocton, Ohio: Watkinsville, Georgia; East Lansing, Michigan; 
Morris, Minnesota; University Park, Pennsylvania; Lane, Wyoming; Brooksville, Florida;  and 
Brawley, California.   If approved by Congress, these closures would reduce ARS inventory by 
5,781 acres, 231 buildings and 874,426 sq. ft.  The total cost avoidance for capital projects would 
be $146 million and the elimination of an addition $19 million in deferred maintenance.  Annual 
operation and maintenance cost avoidance would be $6.9 million in FY 2007 dollars.    
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Section 6 ARS Performance Measures and Continuous 
Monitoring 

6.1 Acquisition Performance Measures and Continuous Monitoring. 
ARS  FD monitors  the  schedule,  budget,  and  scope  of major  acquisition  projects.    There  are 
several ways in which ARS can monitor the status of major acquisition projects.   

1. Through bi‐weekly project status meetings with the Branch Chiefs on the contracts in 
process.   

2. Through the AP and FS for the project.  This letter is written from the Administrator 
to  the AD.   The AP  and  FS  include project  responsibilities,  budget,  schedule  and 
scope.  Whenever there are changes on the project, the AP and FS must be updated 
and approved by  the Administrator.   The AP and FS  is reviewed by  the EPM, CO, 
and Research Leader (RL), and then forwarded through FD to the Administrator.  

3. A  design  review  is  conducted when  the  project  design  has  reached  a  50‐percent 
draft.  The committee of the Branch Chiefs, the Deputy Director, and/or the Director 
reviews  and  then  approves whether  or  not  the  project will move  forward;  if  the 
preliminary  project  design  is  approved,  its  schedule,  budget,  scope,  and  any 
potential problems are discussed.    

4. FDSOP‐04‐001viii  establishes  the  procedure  for  Area  Project  Status Meetings.  The 
intent is to improve customer service and project communication within and outside 
FD.    Twice  a  year,  FD  conducts  a  series  of  status meetings with  each Area  (via 
teleconferences)  to review Area projects handled by FD.   The meeting  includes  the 
status of projects as well as schedule, funding, and other related issues based on the 
current  Facilities  Division  Management  Information  System  (FDMIS)  Executive 
Status Report.   This meeting  also  gives  the Areas  an  opportunity  to  let  FD  know 
about pending problems early on, as well as  to provide a  forum  for FD  to bring  to 
the  table any project concerns or  issues  that need AD attention.   The Director and 
Deputy Director  of  FD,  all  Branch  Chiefs,  FEB  Team  Leader, AD,  and DAD  are 
among  the  meeting  attendees.    The  Executive  Assistant  to  the  Director,  FD,  is 
responsible  for  arranging  the meetings  on  a  set  schedule.  During  meetings,  the 
effectiveness  of  the  project’s  execution  team  is  reviewed,  and  frequently,  the 
Branches’ staffing level and/or the individuals are reviewed.   

5. In addition to the above meetings, FDMIS was implemented in Fiscal Year (FY) 2004.  
FDMIS holds the engineering and contracting information for projects for all phases 
of  the  acquisition, planning, design,  and  construction.   Once  the  system has  been 
used  for  several  years,  the  data  can  be  evaluated  to  show  trends  and  to  help 
management make  decisions.  This  system  is  currently  for  the major  construction, 
and  repair and modernization projects  (which  typically  last between  two and  five 
years).   All FD  employees who need  access  can  review FDMIS.   The Director has 
access to an Executive Summary Report that can be forwarded to senior managers. 
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6. Customer  Feedback.    ARS  conducts  quarterly  senior management meetings  that 
present  the  opportunity  for  the  Facilities  Division  Director  to  gain  feedback  on 
current  and  future  facility  concerns  based  on  research, mission,  and  budget.  The 
meetings also allow the Director to present current issues that the Facilities Division 
is  working  on.  In  addition,  to  improve  customer  service  and  project 
communication within and outside  the Facilities Division  (FD),  twice a year 
FD conducts a series of status meetings with each Area  (via  teleconferences) 
to  review  Area  projects  handled  by  FD.    The  meetings  include  status  of 
projects,  schedule,  funding,  and  other  related  issues  based  on  the  current 
Facilities  Division  Management  Information  System  (FDMIS)  Executive 
Status Report.    This meeting  also  give  the Areas  an  opportunity  to  let  FD 
know  early about pending problems, as well as provide a  forum  for FD  to 
bring  to  the  table  any  project  concerns  or  issues  that  need  Area  Director 
attention.   Attendance at  the meetings  consist of  the Director and Assistant 
Director  of  FD,  all  Branch  Chiefs,  FEB  Team  Leader,  Area  Directors  and 
Deputy Area Directors  

6.1.1 Agency Specific New Acquisition Strategies 
In order to execute projects more effectively, ARS has used different acquisition strategies.  

Construction Manager (CM) At‐Risk Approach 

The CM At‐Risk approach has accelerated the schedule of some ARS projects, because it allows 
construction to start before the design  is 100% complete. This approach allows construction to 
begin quicker and avoid  some  cost escalation; and  it ensures  that  the construction  contractor 
works with the designer of record to ensure that the most cost‐effective materials and solutions 
are implemented in the design, also helping to make certain that the design will be feasible to 
construct.  During design the government still has control though the construction contractor is 
involved.     One difficulty with this approach  is that  it both the design and construction funds 
are  required upfront,  in order  to avoid a violation of  the Anti‐deficiency Act.   Therefore,  this 
approach  results  in  temporarily higher un‐obligated balances.   The GSA,  the Army Corps of 
Engineers and many private sector organizations use this approach. 

 

The “at‐risk” designation means that once a CM signs the contract for a Guaranteed Maximum 
Price (GMP), they are responsible for any within scope cost escalation above that amount.  If the 
project  is  delivered  for  less  that  the  GMP,  100  percent  of  the  savings  are  returned  to  the 
Government.   

 

Design‐Build Approach 

The Design‐Build approach is also used by ARS.  This approach is a method to provide design 
and  construction  services  under  a  single  contract.   Design  review  is  limited  to  checking  for 
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compliance with the Request for Proposal.  This process is used by other Federal agencies and 
private industry.   

6.1.2 Greening ARS  
The  following  are  laws  and  executive  orders  on  greening  of  the  government.    ARS  has 
implemented these requirements in new acquisitions through initiatives and policy.  

EPAct 2005 – Requires  

• 2% per yr energy reduction,  

• advanced electric metering in all federal buildings where cost effective by 2012, and  

• Energy Design of new buildings 30% better than ASHRAE 90.1‐2004,. 

ARS  is developing and acting on a metering plan. Manual 242.1  requires design  to ASHRAE 
90.1‐2004 (not 30% below but a revision of the manual is planned). Manual 242.1 requires that 
all utilities be metered in new construction and major renovations. 

EO 13423 – “Strengthening Federal Environmental, Energy, and Transportation Management” 
requires that Agencies: 

• Reduce energy consumption by 3% per year through 2015 based on 2003 consumption 
levels (increasing EPACT 2005); 

• Reduce greenhouse gasses by 3% per year through 2015 based on 2003 levels; 

• Reduce water  consumption  associated with  buildings  by  2%  per  year  based  on  2007 
consumption levels; 

• Purchase  or  produce  3%  2007‐2009,  5%  2010‐2012, &  7.5%  2013  in  renewable  energy 
based  on  electricity  consumption  (Purchasing  renewable  energy  to  satisfy  these 
requirements will be phased out); 

• Have 15% of building inventory sustainable by 2015; 

• Recycle and purchase recycled products; 

• Purchase Energy Star® or FEMP designated energy efficient products; 

• Purchase biobased products; 

• Reduce ozone depleting compounds; 

• Use beneficial landscaping; 

• Increase the use of Environmental Management Systems; 

• Incorporate sustainability into lease provisions; and 

• Incorporate the five guiding principles into all new designs. They are: 

1. Use integrated design and commissioning; 
2. Optimize energy efficiency using measurement and verification; 
3. Protect and conserve water; 
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4. Enhance indoor environmental quality; and 
5. Reduce the environmental impact of materials in Federal buildings. 

ARS has incorporated these requirements into: 

• APD Policy Memorandum 23‐02A ‐ Energy Initiatives.  

• Manual 242.1 ‐ Section 1.7.3.C states “…The A‐E’s design shall maximize the use of cost‐
effective biobased products and bioenergy.” 

• Section  C  version  2.8  reads:  “C.6.3.1.C.7  ‐  The  A‐E  shall  specify  environmentally 
preferable products. To the extent possible, the A‐E shall incorporate biobased products 
into the project that are competitive in cost, quality and availability.” 

• USDA  has  purchased  Renewable  Energy  Certificates  (RECs)  for  ARS’  E.  O.  13423 
renewable energy requirements through 2009. 

• Manual  242.1,  and  Section  C  version  2.8  require  the  use  of  recycled  and  biobased 
products, Energy Star and FEMP designated energy efficient products.   

• Manual 242.1 prohibits the use of ozone depleting substances. 

• Manual 242.1 requires the use of beneficial landscaping 

• Manual 242.1 is being revised to incorporate the 5 Guiding Principles of the Sustainable 
High Performance Buildings Memorandum of Understanding 

The Energy Independence and Security Act of 2007 requires Agencies to: 

• Have energy efficiency and renewable energy in lease language; 

• Use energy efficient new and replacement lighting and bulbs; 

• Reduce energy consumption in buildings by 30% by 2015; 

• Have an energy manager for each facility; 

• Perform  facility energy and water  surveys and  recommissioning every  four years and 
implement energy efficiency improvements within 2 years; 

• Reduce fossil fuel generated energy consumption in 2010 – 55%, 2015 – 65%, 2020 – 80%, 
2025 – 90%, and 2030 – 100% in new facilities and major renovations; 

• Use a green building certification system; 

• Use energy efficient equipment for replacements; 

• Install advanced metering of natural gas and steam by 2016; 

• Lease only Energy Star® buildings when over 10,000 SF; 

• Provide solar hot water heaters for 30% of hot water demand in new buildings; 

• Purchase appliances requiring less than 1 watt of standby power; and 

• Purchase Energy Star® or FEMP designated energy efficient products; 

 

Appendix A: Agricultural Research Service Building Block Plan  Page 74  



 
Asset Management Plan FY 2008

ARS is updating Manual 242.1 and Section C to incorporate the new requirements of the Energy 
Independence and Security Act of 2007 

E.O. 13148, “Greening the Government through Leadership in Environmental Management,” 
requires agencies to conduct periodic environmental compliance audits of its locations.  In order 
to meet the requirements of the E.O., ARS has revised its policy (i.e., ARS Manual 230.0, Safety, 
Health, and Environmental Management Program) regarding audits. 

Under  the new policy, each Area  is  responsible  for determining  the  type(s) and  frequency of 
audits  to be conducted at  their  locations.   Each Area will develop and maintain a written  ten 
year plan outlining  the year(s)  in which  each of  its  locations will be  audited.   The plan will 
include an explanation of the rational for the type(s) and frequency of audits selected, as well as 
procedures for conducting the audit and for ensuring that deficiencies are promptly corrected. 

2002 Farm Bill – Requires USDA to take the lead in using biobased products in the Government 
and  develop  a model  federal  biobased  product  procurement  preference  program  (FB4P)  for 
biobased products of competitive price, quality and availability.   FEB has been promoting  the 
use of biobased building products and publicizing FB4P in presentations to federal employees, 
engineers and architects. 

6.2 Operations Performance Measures and Continuous Monitoring 
ARS has  contracted  for analyst and engineering  support  to establish a CI and estimate plant 
replacement  values, deferred maintenance,  sustainment,  recapitalization,  and  operating  costs 
for all ARS buildings through parametric models.     In addition, ARS has also estimated O&M 
costs by building based on actual expenses.  

 

For space requirements, ARS presently uses the National Science Foundation (NSF) guidebook, 
entitled; “Planning Academic Research Facilities”  to assist.   This guidebook was developed  to 
assist  college  and  university  officials  in  improving  their  understanding  of  research  facility 
planning, design, construction, and management.   

6.2.1 FRPC Performance Measures  
ARS has contracted Whitestone Research to perform logic tests and review CPAIS building and 
structure  data.  Where  necessary,  the  contractor  has  supplemented  CPAIS  to  ensure  that 
reasonable  values  are  in  the  database;  data  they  target  is  Plant  Replacement  Value  (PRV), 
location,  acquisition  date,  size,  and  quantity.     Whitestone  will  also  provide  estimates  for 
recapitalization of  structures, and  sustainment and  recapitalization of buildings.    In addition, 
ARS continues  to  fund building assessments  to build  the database  for actual assessments and 
improve the model for the remaining inventory.  ARS has already funded assessments at 16 of 
ARS’  largest  locations, and has  requested  funds  for additional assessments  in FY 2008.   As a 
result  of  these  assessments  deferred maintenance,  sustainment,  and  recapitalization will  be 
known for 41 percent of the inventory, and the remaining inventory is modeled and estimated.  
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As a  result of  the ARS  contract with Whitestone, we  continue  to  increase  the actual data  for 
deferred  maintenance,  sustainment  and  recapitalization  and  improve  the  model  for  the 
remaining inventory.  In addition, ARS has role‐out the software Maintenance and Repair Costs 
Forecast  System  (MARS)  for  facility  cost  forecasting.   This  software has  the  actual buildings 
assessed  in  the ARS building  inventory and  includes building components with  the size, age, 
condition,  and  quantity  of  each  component.   MARS  uses  this  data  to  compute  current  and 
forecast future DM, sustainment, and operation costs.  In addition, projects can be created from 
this database.  
 
ARS is currently working to release a request for proposals for a five year contract to continue 
site  assessments and  estimates.   ARS  intentions  are  to keep  the  current data  accurate and  to 
complete 10 percent site assessments annually on the building inventory.  
 
In FY 2006 O&M costs estimates were based on four percent of PRV.  In FY 2007, ARS locations 
entered  into CPAIS O&M estimates based on actual O&M expenses.   This  is providing better 
data to analyze underperforming facilities.       

6.2.2 Space Requirements and Utilization Rates  
ARS new building construction projects are generally sized  in terms of planned scientific year 
(SY) staffing and using a generic square foot (SF) per SY ratio of 2,500 to 3,500 gross SF/SY.  This 
rule  of  thumb  was  established  by  the  Agency  to  provide  general  guidance  in  the  early 
programming activities of new construction projects.   The exact amount of  research program 
space needed varies by the type of research to be accomplished.   It is based on accommodating 
three  to  four  personnel  for  each  planned  SY  since,  on  average,  ARS  SY  staffing  normally 
involves one scientist and two to three full‐time research support positions. 

 

In FY 1993, ARS analyzed  its space utilization against  the NSF guidelines.   It was determined 
that  the ARS  standard of  2,500  to  3,500 gross  SF/SY was within  the NSF  specified  range  for 
sizing research facilities. 

 

Areas/Locations are required to maintain documentation detailing the O&M costs and spending 
is monitored and reviewed quarterly.   Internal management reviews of Location’s records are 
conducted every 5 years to ensure that costs are properly assigned.  ARS plans to benchmark its 
operating costs against the private sector and is contracting for analyst and engineering support 
to establish CI and Operating Costs through parametric modeling.  Some Locations use models 
they  have  created  for  estimating  operating  costs  in  order  to  “bill”  the  Programs  conducting 
research.  For example, the Beltsville Agricultural Research Center  uses the Jones Model.  

6.2.3 Agency-Wide Tools for Continous Monitoring 
Consolidated Assistance and Review Evaluation (CARE) 
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The  CARE  program  consolidated many  of  the  reviews  previously  completed  by  individual 
Divisions  or  Areas  utilizing  Total  Quality Management  (TQM)  principles.  This  is  the  first 
program where providing  assistance  is  emphasized  and  ʺconforming  to  requirementsʺ  is de‐
emphasized. CARE Teams provide  onsite  assistance  based  on  issues  that  surface during  the 
reviews.  Findings  and  recommendations  support  Agency,  Department  and  Government 
reports.  While CARE consolidates ARS internal reviews, some external reviews/audits will still 
be performed. In FY2005 ARS established a milestone to prepare questions to be  incorporated 
into the CARE program.    These questions were finalized by Facilities Division in January 2008.  
The areas from FD for CARE function review included the following.   

1. Facilities Asset Management    

2. Periodic Evaluation of Assets 

3. Multi‐Year Facility Planning 

4. Pre‐approval of Building Authorities Facility Projects 

5. Implementation of Project Design and Construction 

6. Post Construction, Warranty and Maintenance Work 

7. Facilities O&M Management 

8. Deferred Maintenance Management 

9. Disposal of Unneeded Property 

10. Energy Management 

11. Facility Accessibility for People with Disabilities 

12. Architect‐Engineering (A‐E) Contracts 

13. A‐E Contracts 

14. Construction Contracts 

15. Facility Security 

16. Acquisition (Purchase, Donation, Exchange or Transfer) of Real Property 

17. Utilization, Accountability, and Control of Real Property 

18. Leasing Real Property – Land and Space – and Agreements 

19. Grants of Easement and Revocable Permits 

20. Living Quarters Rentals 

21. Disposal of Real Property 

22. Safety, Health, and Environmental Management 

23. Safety, Health, and Environmental Education/Training 

24. Safety Management 
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25. Industrial Hygiene 

26. Environmental Management 

 

A‐123 for Acquisition 

Another  tool  for  continuous  monitoring  is  the  OMB  Circular  A‐123,  Management’s 
Responsibility for Internal Control, Appendix A, Internal Control over Financial Reporting (A‐
123, Appendix A).  The purpose of A‐123 is to document and test the process for assessing the 
effectiveness of the Agency’s internal control over financial reporting.  Internal controls are the 
policies  and  procedures  that  help managers  and  employees  be  effective  and  efficient while 
avoiding serious problems such as overspending, operational failure, fraud, waste, abuse, and 
violations of law.  The areas that FD has documented and tested annually are: 

• Acquisitions of Real Property  
• Retirements/Disposals/Transfers 
• Depreciation/Impairment  
• Construction in Progress  
• Physical Inventory of PP&E  

6.3 Disposal Performance Measures and Continuous Monitoring  
Following  the guidance provided by  the Department, ARS uses key performance measures  to 
measure the effectiveness of the disposal phase of the life cycle of asset management, including 
FRPC first tier measures for disposal. 

6.3.1 Federal Real Property Council Disposal Measures 
As FRPC and OMB further define the disposal index ARS will work to ensure consistency with 
FRPC standards. 

6.3.2 Agency Specific Measures and Uses 
Current Disposals 

As part of ARS’ Disposal Plan, FD reviewed the properties identify for possible disposal on the FY 
2006 Performance Assessment (PA) Tool.  A total of 34 buildings were identified for disposal in fiscal 
year 2007, including 8 buildings that were listed on the FY 2006 PA Tool Report.  As of November 
2007, there are 158 ARS buildings identified as Excess.    Many of these buildings are located within 
existing  ARS  installations  and  cannot  be  declared  excess  to  USDA  or  General  Services 
Administration (GSA).  ARS is working to dispose of the 158 buildings by declaring excess to GSA 
when  possible,  or  demolition  as  funds  become  available.    In  FY  2007, ARS Headquarters made 
available $200,000 to reduce the number buildings on this list.  FD has requested another $200,000 to 
target more disposals in FY 2008.  

Future Disposals 
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In FY 2009, ARS is proposing the reduction and relocation of significant program funds in support of 
the President’s budget recommendations to Congress.  The President’s FY 2009 budget submittal is 
7.5  percent  less  than  ARS’  current  year  funding.    ARS  is  proposing  the  termination  of  nine 
laboratory/management units and 48 research projects which will result in the closure of 11 locations 
and worksites including Grand Forks, North Dakota; Lane, Oklahoma; Weslaco, Texas; Coshocton, 
Ohio:  Watkinsville,  Georgia;  East  Lansing,  Michigan;  Morris,  Minnesota;  University  Park, 
Pennsylvania;  Lane, Wyoming;  Brooksville,  Florida;  and  Brawley,  California.    If  approved  by 
Congress, these closures would reduce ARS inventory by 5,781 acres, 231 buildings and 874,426 sq. ft.  
The total cost avoidance for capital projects would be $146 million and the elimination of an addition 
$19 million in deferred maintenance.  Annual operation and maintenance cost avoidance would be 
$6.9 million in FY 2007 dollars.    

 

When required, ARS will continue to use the real property performance measures to assist in closure 
decisions. 

 

                                                 
i http://www.ars.usda.gov/aboutus/docs.htm?docid=1766&page=4  (ARS Strategic Plan) 

ii http://www.afm.ars.usda.gov/hrd/humancapital/HC-Plan..htm ( HC Plan) 

iii  http://www.afm.ars.usda.gov/hrd/empdev/ (IDP Plan) 

iv http://www.afm.ars.usda.gov/ppweb/242-02.htm (Facilities Construction Authorities) 

v http://www.afm.ars.usda.gov/ppweb/242-04m..htm (Major Facilities Construction) 

vi http://www.afm.ars.usda.gov/ppweb/242-05.htm  (Economic Analysis & Decision for ARS Facility Modernization) 

vii http://www.whitehouse.gov/omb/circulars  ( A-11) 

viii http://www.afm.ars.usda.gov/fd/fcb/fdpolicy-list.htm#fd-sop. FDSOP-04-001  
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Section 7 Acronym List 
Acronym Definition 

A-E Architectural and Engineering 

ABFO  Area Budget and Fiscal Officer 

AD Area Director 

AFM  Administrative and Financial Management 

AGPMR Agriculture Property Management Regulation 

AMB Ames Modernization Branch 

AMP Asset Management Plan 

AMRB Asset Management Review Board 

AO Administrative Officer 

AOE Areas Office Engineer 

AP Action Plan 

AP/FS Action Plan/Fact Sheet 

APD Acquisition and Property Division 

APMO Accountable Property Management Officer 

APO Agency Property Officer 

ARIS Agricultural Research Information System  

ARMP Annual Resource Management Planning 

ARMP Annual Resource Management Planning  

ARS Agricultural Research Service 

ASA Assistant Secretary for Administration 

ASHM Area Safety and Health Manager 

B&F Buildings & Facilities 

BBP Building Block Plan 

BOCC Budget Object Class Code 

BOMA Building Owners and Managers Association 

BPIB Budget and Performance Integration Board 

BPMS Budget and Program Management Staff 

BTU British Thermal Unit 

CARE Consolidated Assistance and Review Evaluation 
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Acronym Definition 
CAS Central Accounting System 

CATS CRIS Allocation Tracking System 

CBA  Central Business Area 

CC Construction Contractor 

CDC Center for Disease Control 

CERLA Comprehensive Environmental Response, Compensation, and 
Liability Act 

CFR Code of Federal Regulations 

CI Condition Index 

CIC Construction Inspection Contractor 

CICA Competition in Contracting Act 

CIWG Condition Index Working Group 

CM Construction Manager 

CO  Contracting Officer 

COR Contracting Officer Representative 

CPAIS Corporate Property Automated Information System 

CPIC Capital Planning and Investment Control Instructions 

CPRP Capital Project and Repair Plan 

CRIS Current Research Information System  

CSREES Cooperative State Research, Education, and Extension Service

D.C. District of Columbia 

DAD  Deputy Area Director 

DHS Department of Homeland Security 

DOD Department of Defense 

DOI Department of the Interior 

DR Design Reviewer 

E.O. Executive Order 

EFMV Estimated Fair Market Value 

EPA Environmental Protection Agency 

EPACT Energy Policy Act  
EPM Engineering Project Manager 

ER Energy Retrofit 

ERS Economic Research Service 
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Acronym Definition 
ESA Environmental Site Assessment 

EUL Enhanced Use Leasing 

FAIR Federal Activities Inventory Reform 

FAR Federal Acquisition Regulations 

FCB Facilities Contracts Branch 

FCI Facility Condition Index 

FD Facilities Division 

FDMIS Facility Division Management Information System 

FEB Facilities Engineering Branch 

FFIS Foundation Financial Information System 

FM Facilities Manager 

FMD Financial Management Division 

FMR Federal Management Regulations 

FMV Fair Market Value 

FOB Fiscal Operations Branch 

FRPC Federal Real Property Council 

FRPP Federal Real Property Profile 

FRV Functional Replacement Value 

FS Fact Sheet 

FSA Farm Service Agency 

FSIS Food Safety and Inspection Service 

FTE Full-Time Equivalency 

FY Fiscal Year 

GMP Guaranteed Maximum Price 

GSA General Services Administration 

GSAM General Services Acquisition Manual 

GSF Gross Square Footage 

H.R. House Resolution 

HC Human Capital 

HH/GH Head house/Greenhouse 

HHS Health and Human Services 

HPRL High Priority Requirements List 

HQ Headquarters 
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Acronym Definition 
HR Human Resources 

HRD Human Resource Division 

HRPLA Head of the Real Property Leasing Activity 

HSU Homeland Security Unit 

HVAC Heating, Ventilation, and Air Conditioning 

HWC Hazardous Waste Cleanup 

IDP Individual Development Plan 

IRC  Indirect Research Costs 

KSA Knowledge, Skills and Abilities 

LAO Location Administrative Officer 

LAT  Location Administrative Technician 

LM Location Monitor 

MD Mission Dependency 

MOU Memorandum of Understanding 

MSA Mid-South Area 

MU Management Unit 

NAL National Agricultural Library 

NASS National Agriculture Statistics Service 

NCR National Capital Region 

NEPA National Environmental Policy Act 

NFC National Finance Center 

NFMP National Facilities Management Plan 

NIH National Institute of Health 

NPS National Program Staff 

NRCS Natural Resources Conservation Service 

NSF National Science Foundation 

O&M Operations & Maintenance 

O&MWG Operations and Maintenance Working Group 

OBPA Office of Budget and Program Analysis 

OCFO Office of the Chief Financial Officer 

OGC Office of General Counsel 

OMB Office of Management and Budget 

OMSP Occupational Medical Surveillance Program 
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Acronym Definition 
OO Office of Operations 

OPPM Office of Procurement and Property Management 

P.L. Public Law 

PM Performance Measures 

POR Program of Requirements 

POT Preliminary Opinion on Title 

PRV Plant Replacement Value 

PT Project Team 

QMIS Quarters Management Information System 

R & M Repairs and Maintenance 

R&A Repair and Alterations 

RCRA Resource Conservation and Recovery Act 

RD Rural Development 

REE Research, Education, and Economics 

REWO Real Estate Warranted Officer 

RL  Research Leaders 

ROE Report of Excess 

RPC Real Property Council 

RPES Research Position Evaluation System 

RPLO Real Property Leasing Officer 

RPM Research Program Manager 

RPMB Real Property Management Branch 

RPO Real Property Officer 

RPR Research Program Representative 

RPWO Real Property Warrant Officer 

RRP Recovery & Reconstruction Plan 

SF Square Foot 

SFO Solicitation for Offer 

SHEMB Safety, Health and Environmental Management Branch 

SHPO State Historic Preservation Office 

SOW Statement of Work 

SRPO Senior Real Property Officer 

SSRS Senior Scientific Research Service 
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Acronym Definition 
SY Scientific Year 

TINA Truth in Negotiations Act 

TPA Ten Percent Alteration 

TSB Ten Small Buildings 

U.S. United States 

U.S.C United States Code 

UAI Unique Asset Identifier 

USB Unlimited Small Buildings 

USDA  United States Department of Agriculture 

UWG Utilization Working Group 

V-E Value Engineering 
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Section 8 Attachments 

8.1 Agency Organizational Chart  

 
Figure 10: ARS, FD Organizational Chart 
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8.2 Agency Real Property Core Competencies 
The  real  property  personnel  within  the  Area  and  Headquarters  Offices  possess  a  broad 
background  of  skills  and  abilities.    The  Federal  Government  has  employed  much  of  the 
workforce for a number of years.  Each REWO has attended training to meet, at a minimum, the 
Level  I  requirements  defined  in  ARS  Policies  and  Procedures  ‐  241.2  Real  Estate Warrant 
Program, 10/7/1994 

Realty personnel possess knowledge, skills and abilities in the following core competencies: 

• Ability  to  communicate  verbally  and  in writing  to  explain,  advocate,  and  express 
facts and ideas in a convincing manner and to negotiate with individuals and groups 
internally and externally. 

• Skilled  in  establishing  and  maintaining  working  relationships  with  internal 
organizational units; using contacts to develop, build and strengthen support bases 
and  alliances with  external  groups  (e.g.,  other  agencies  or  firms,  state  and  local 
governments, etc.). 

• Knowledge  to  interpret  and  applying  procedures,  requirements,  regulations,  and 
policies related to administrative competencies and mission needs. 

• Ability to keep current on issues, practices, procedures, regulations, etc. 

• Knowledge of real estate and appraisal principles, theories and practices, as well as 
types and conditions of ownership/leases. 

• Ability to analyze and resolve problems in very complex or controversial real estate 
transactions. 

• Knowledge of laws, regulations, Executive Orders, decisions of the General Council 
of  the  department  and  General  Services  Administration,  and  the  Comptroller 
General relative to the acquisition, exchange, utilization, management, and disposal 
of real property assets. 

• Ability  to  perform  asset management  tasks  and  prepare  various  types  of  reports 
using automated information systems. 

• Knowledge  and  ability  to  implement  program  management  and  provide  field 
personnel with guidance and assistance.  

• Ability  to apply analytical methods and make recommendations  for  improved real 
property management processes. 
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8.3 Agency Real Property Organizational Chart  

 
Figure 11.  ARS, FD, Asset Management Organizational Chart 

 

8.4 DRAFT Agency FY 2008-2009 Strategic Plan 
The ARS/AFM  Strategic Plan  is  currently being drafted  for FY2008‐2009.   The Plan  supports 
implementation and stewardship (acquisition, maintenance, and disposal) of REE Real Property 
assets to effectively support and enhance the REE Mission Area.  The Goals are as follows: 

 
Goal 3.2 REE agencies realize cost savings and receive best value through leveraging their 
energy buying power. 

• Review utility procurements. 
 
STRATEGIC OUTCOME 4:  Stewardship (acquisition, operation, and disposal) of REE 
Real Property assets effectively supports and enhances the REE Mission Area. 
Goal 4.1 Enhance the protection and well being of the work force and REE assets.   

• Identify and protect ARS infrastructure & real property assets.  
• Work with Office of Homeland Security to establish protocols for validating high 

priority physical security needs. 
• Analyze trends regarding employee safety and wellbeing with the goal of reducing 
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worker injuries and Occupational Medical Surveillance Program (OMSP) exposures to 
workplace hazards, and implement corrective action. 

Goal 4.2 Maintain a robust Real Property Asset Management program.   
• Develop and implement a facility Operation and Maintenance Program to address 

general maintenance, preventive maintenance, and repair of facilities to minimize the 
life cycle cost of the facility. 

• Exercise proper stewardship of environment, natural, and energy resources as defined 
by EO 13423 – Strengthening Federal Environmental, Energy & Transportation 
Management.   

• Utilize the facility plan developed by the Agency and Area Asset Management Review 
Boards in determining the allocation of R&M funds to meet mission requirements.  

• Area establishes a single point of contact to coordinate their asset management 
program. 

Goal 4.3 Implement EPACT 2005 
• Establish roles and responsibilities of AFM/Areas/Locations/State Offices in 

implementing EPACT 2005 goals. 
• Maximize the use of no cost/low cost energy management programs. 
• Evaluate how to allocate energy reduction/renewable energy initiatives across ARS in a 

manner that maximizes progress in meeting Agency EPACT 2005 goals. 
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